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March 17, 2015 

 
 

Dear Citizens, 

 
The 2015-2020 Capital Improvement Plan (CIP) is the ninth annual CIP completed by the City of San Angelo.  The 
citizens approved a change to the City’s charter in November 2007 to require the preparation of a CIP every year.   

The capital planning process and capital improvement plan (CIP) was established to provide a routine process and 
procedure for identifying, evaluating, and advocating the current and future capital needs of the City of San Angelo. 

Overview 

The capital planning process not only provides an orderly and routine method of proposing the planning and financing 
of capital improvements, but the process also makes capital expenditures more responsive to community needs by 
informing and involving the public. The CIP does not appropriate funds, but supports the budget process and the 
appropriations made through the adoption of the budget.  A successful CIP provides for considerable advance 
notification, planning, evaluation, scope definition, design, public discussion, cost estimation, and financial planning.   
The objectives utilized to develop the CIP are: 

• To preserve and improve the infrastructure of San Angelo; 

• To identify and examine current and future infrastructure needs and minimize the financial impact on residents; 

• To maximize the useful life of capital investments by scheduling major renovations and modifications at the 
appropriate time in the life-cycle of the facility; 

• To improve financial planning by comparing needs with resources, and estimating future funding issues; 

The CIP ensures coordination between City departments and City Council in the planning and implementing of capital 
projects. The CIP Identifies and determines future infrastructure needs; and establishes priorities among projects so the 
available resources are used to the best advantage.  The plan also ensures the use of the best financial mechanisms and 
ensures maximum useful life of capital investments. 

City staff, together with public input, makes every effort to ensure the CIP is compliant with the City Charter.  Section 
59A (attached) from the City Charter defines San Angelo’s capital program.  This language was truly a cohesive effort 
drafted by a committee of City staff and citizens.  

Compliance 

The top priorities identified in the 2014 City Council’s strategic plan were street and water infrastructure.  The CIP 
identifies about 40 street and water infrastructure needs to be addressed in the next five years. 

Priorities 

 

The CIP improves the links between capital investments and the City's long-term vision and goals, and builds citizen 
confidence by making a more effective use of City resources. This document will allow the City Council and staff to keep 
up with the growth of our community as well as take a long-range view of our future activities and responsibilities.  

Conclusion 

 
The development of the CIP represents many hours of work by many staff members, including the following Capital 
Improvement Plan review members: 

Michael Dane, Assistant City Manager 
Rick Weise, Assistant City Manager 
Tina Bunnell, Director of Finance 

Morgan Chegwidden, Budget Manager 
Jeremy Miller, Senior Budget Analyst 

 
Sincerely, 

 
Daniel Valenzuela 
City Manager 
 



Excerpt from the City of San Angelo Charter 

 SECTION 59A. CAPITAL PROGRAM: 

A.     Submission to City Council. The City Manager shall prepare and submit to the city council a multi-year capital program 
no later than five months before the final date for submission of the budget. 

B.     Contents. The capital program shall include: 

(1)     A clear general summary of its contents; 

(2)     Identification of the long-term goals of the community; 

(3)     A list of all capital improvements and other capital expenditures which are proposed to be undertaken during the 
fiscal years next ensuing, with appropriate supporting information as to the necessity for each; 

(4)     Cost estimates and recommended time schedules for each improvement or other capital expenditure; 

(5)     Method of financing upon which each capital expenditure is to be reliant; 

(6)     The estimated annual cost of operating and maintaining the facilities to be constructed or acquired; 

(7)     A commentary on how the plan addresses the sustainability of the community and the region of which it is a part; 
and 

(8)     Methods to measure outcomes and performance of the capital plan related to the long-term goals of the 
community, said methods shall be based on the best practices or methodology, including, but not limited to, methodology 
based upon the present value of all future cash flows of the above. 

The above shall be revised and extended each year with regard to capital improvements still pending or in process of 
construction or acquisition. 

C.     Notice and Hearing. The City Council shall publish at an address or location on the internet where the citizens of San 
Angelo have ready access a copy of the capital program. The City Council shall also publish the time and place, not less 
than two weeks after such publication of the capital program, for a public hearing on the capital program. 

D.     Adoption. The City Council by resolution shall adopt the capital program with or without amendment after the public 
hearing and on or before adoption of the annual budget. This program or any portion thereof may be deleted, modified, or 
suspended during the course of a fiscal year by majority vote of the city council, based on events, changes in technology or 
other circumstances which justify such action. 

  

 



City of San Angelo 
Short-term Priorities & Goals 
 
The City Council’s goal setting workshop for the 
FY2014-15 budget year yielded five major 
priorities that served as a tool to steer budget 
discussions amongst staff and constituents.  The 
five priorities that best address San Angelo’s 
current needs are focused on infrastructure, 
development, and people.  
 
Water 
Due to San Angelo’s drought conditions, water 
has and will continue to be in the forefront of 
priorities for the community.  Infrastructure 
enhancements are necessary to reduce water 
loss and leakage.  The current goal is set to 
reduce water loss by 13% over a five year 
period by addressing infrastructure deficiencies. 
 
To better manage the water we have, a water 
conservation plan is necessary.  Council has 
asked that this be ready within six months.  
Planning ahead for the future, Council stated 
we should be seeking a diversified long-term 
water supply within ten years. 
 
Streets 
The infrastructure connecting us as a 
community are City streets.  Repairs and 
enhancements should be done on a consistent 
and pre-planned basis to ensure all streets 
remain in working condition.  The Council goal 
is to renew 15% of City streets each year, with 
an end goal of treating 100% of the streets 
every seven years.   
 

Police Station 
A new or refurbished Police Station has been 
requested by the Police Department and 
Council.  Once the project plans are approved, 
per the goal setting exercise, a bond election 
will be held if the price exceeds $5 million 
dollars. 
 
Development Processes 
As San Angelo grows, it is important for our 
development processes to keep up with the 
speed of builders.  With that in mind, the 
following goals were set to improve our 
development processes: 
• Expedite projects-on-the-ground with 

consistency and accuracy, surpassing 
timelines of sister cities. 

• Educate those seeking approval on available 
options and find a reason to say yes. 

• Improve customer service to a level nearing 
100% satisfaction by those seeking services 
within a six month period. 

• Streamline all service requests: from staff 
work to introduction and approval by board 
to final approval to Council. 

 
Salaries 
Council has made it a priority to compensate 
City employees at the market rate in an effort 
to attract and retain its workforce.  The current 
goal is reaching target salaries for all staff 
members within a three (to four) year period. 
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City of San Angelo 
Long-term Vision & Strategic Goals 
   

 
City Council met September 27, 2007 to 
establish a long-term vision and strategic goals 
for the City of San Angelo.  As a result, ten 
major priorities were established with desirable 
outcomes to measure success. 
 
Neighborhood Vision 
Council determined that factors essential to 
developing successful neighborhoods are:   
• fostering a sense of community 
• adequate infrastructure  
• appropriate and enforceable regulations to 

protect neighborhoods 
• reinvestment in the neighborhood 
• adequate amenities for each neighborhood 
• Neighborhood Safety Programs based on:  

- Traffic controls  
- Police  
- Code enforcement 

Commerce Vision 
A successful business climate for San Angelo will 
have the following: 
• revitalized older commercial areas  

- primarily downtown 
- reduction in vacant and/or 

underutilized properties  
• a streamlined development processes  

- solution-oriented staff attitude  
- centralized services 

• consistent application of development 
regulations  
- consistent missions between Council 

and Boards  
- Council adopts ordinance, staff 

implements  
- public education  

• compatible commercial and neighborhood 
districts 

 
Industry Vision 
San Angelo’s industry vision will successfully 
retain and attract industry when there are: 
• more partnerships with institutions of 

higher learning (to attract and retain an 
educated workforce)  

• trade schools for local industry needs  
• industrial businesses at the airport   
• alternative transportation modes  
• strategic plans for industry recruitment  
• available facilities for use that have 

appropriate infrastructure  
 
Transportation Vision 
The following factors were deemed essential to 
a successful transportation system: 
• citizens actively participate in traffic control 

methods  
• way-finding is standardized and block 

numbers are consistently implemented 
• traffic flow in and around ASU is addressed 

By the year 
2027, San 

Angelo will be 
measurably the 
most desirable 
mid-sized City 
in the state of 

Texas. 
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• streets, alleys, and other paved surfaces are 
repaved at regular intervals 

• alternate modes of transportation to/from 
town are available, including:  
- Mass Transit  
- Air  
- Rail  

• traffic studies are conducted to evaluate 
traffic flow 

• sidewalk and bicycle lanes are addressed in 
conjunction with roadway construction  

 
Regional Transportation Vision 
The steps to a successful regional 
transportation system include: 
• a partnership with Concho Valley Council of 

Governments to ensure development of 
passenger multi-modal facility  

• advocating for increased rail service  
• increased air passenger and freight service  
• supporting the Ports to Plains initiative  
 
Parks & Open Space Vision 
San Angelo’s park system will be deemed 
successful with:  
• increased unstructured recreational 

opportunities in lieu of programmed 
activities  

• a pedestrian/bike network implemented 
between park facilities, activity centers, and 
downtown  

• increased number of public restrooms  
• public input on future recreation programs   
• citizen involvement with maintenance of 

parkland  
• parkland dedications required in residential 

development 
 
Downtown Vision 
San Angelo’s downtown and historic area 
should strive for the following: 
• high occupancy rates for business and 

residential spaces 
• increased private investment  
• street-scaping more prevalent than other 

areas in the community  
• increased code enforcement  

• an overlay district with additional 
development guidelines to improve 
aesthetics  

• incentives for developing 
properties/disincentives for holding vacant 
properties 

• historic structure preservation  
• increased demolition of structures  
• addressing issues with absentee landlords  
 
Infrastructure Vision 
The goals for San Angelo’s infrastructure system 
are:  
• dependable delivery of essential services  
• striping all streets with thermal plastic 

material  
• fully functional fire hydrants properly 

placed throughout the City  
• accountable reporting of improvements 

through the Capital Improvement Program  
• implementation of a long-term 

infrastructure maintenance schedule 
• inclusion of technology development to 

Capital Improvement Project (CIP)  
• maintain a Disaster Plan addressing events 

of catastrophic service failures 
 
Community Appearance Vision  
Elements contributing to an attractive San 
Angelo are: 
• clean residential and commercial 

neighborhoods 
• way-finding street signage  
• enforcement of commercial landscape 

ordinance  
• unique development patterns (with a 

preference towards non-strip center layout) 
• aggressive enforcement of dangerous 

building fines for commercial structures  
• increased support of public art through 

financial incentives  
 
Financial Vision  
Financial growth in the community will be 
evident as: 
• property tax rates decline annually 
• adequate reserve funds exist to support 
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pay-as-you-go infrastructure improvements  
• a replacement fund or rate stabilization 

program is established for equipment  
• unused or underperforming City-owned 

properties are liquidated  
• contracted services are reviewed annually 

to ensure highest and best use of public 
funds  

• enterprise funds become 100% self-
sufficient and secondary services are 
supported by user fees 

• equity builds in property tax 
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City of San Angelo
2015-2020 Capital Improvement Plan

Summary of Projects

Project Type Key: IN= Infrastructure; AP= Airport; COF= City Operation Facilities; CFP- Community Facilities & Parks; EN= Environmental Projects; EQ= Equipment; TG= Technology

Project 
Type Division Project Title Project Manager

Dedicated/
Committed 

Funding Proposed Funding Source 2015/2016 2016/2017 2017/2018 2018/2019 2019/2020 Total Project Costs

IN Street & Bridge Reconstruction of Bell St from Concho River to Old Ballinger Hwy Karl Bednarz N Undetermined 8,424,033 8,424,033
IN Street & Bridge Reconstruction of Glenna Dr. from Houston Harte to Junius St Karl Bednarz N Undetermined 2,600,250 2,600,250
IN Street & Bridge Reconstruction of Main St. from 19th St. to 26th St. Karl Bednarz N Undetermined 3,466,967 3,466,967
IN Street & Bridge Reconstruction of MLK Blvd. from 25th St. to 29th St. Karl Bednarz N Undetermined 2,529,700 2,529,700
IN Street & Bridge Reconstruction of Southwest Blvd from Sunset South to Railroad Tracks Karl Bednarz N Undetermined 12,946,267 12,946,267
IN Street & Bridge Reconstruction of 29th St. from Bryant Blvd. to 2018 N. Chadbourne Karl Bednarz N Undetermined 4,974,650 4,974,650
IN Street & Bridge 19th St. Sidewalk Construction Karl Bednarz Y General Fund Capital 138,000
IN Street & Bridge Transportation Enhancement Project Karl Bednarz Y Fed Trans. Enhanc Grant/COSA 235,071 1,560,425
IN Street & Bridge N. Chadbourne St. (7th-12th) Sidewalk Enhancement Karl Bednarz Y New Freedom Grant/TIRZ 877,547
IN Stormwater Storm Water Quality Improvements Karl Bednarz N Future Stormwater Utility Fee 300,000 300,000 300,000 300,000 300,000 2,100,000
IN Stormwater Sunset Lake Improvements Karl Bednarz Y Stormwater Utility Fee 700,000 700,000
IN Stormwater Remediation of Drainage Ave P Karl Bednarz Y General Fund/Storm Water CIP 2,488,713
EQ Water Utilities Fire Hydrant Replacement Bill Riley Y Water CIP Fund 40,000 40,000 40,000 40,000 40,000 300,000
EQ Water Utilities Vacuum Truck Bill Riley Y Water CIP Fund 350,000 1,633,000
IN Water Utilities Clay Pipe Replacements Bill Riley Y Water CIP Fund 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 76,000,000
IN Water Utilities Collector Main Replacements Bill Riley Y Wastewater CIP Fund 4,000,000 1,000,000 1,000,000 1,000,000 1,000,000 37,872,000
IN Water Utilities Lift Station Improvements Bill Riley Y Wastewater CIP Fund 200,000 200,000 200,000 200,000 200,000 2,120,000
IN Water Utilities Transmission Line Valves Replacement Bill Riley Y Water CIP Fund 500,000 4,606,000
IN Water Utilities Water Main Replacements Bill Riley Y Water CIP Fund 1,300,000 1,300,000 1,300,000 1,300,000 1,300,000 125,531,509
IN Water Utilities Water Reclamation Plant Improvements Bill Riley Y Wastewater CIP Fund 200,000 200,000 200,000 200,000 200,000 2,000,000
IN Water Utilities Water Treatment Plant Improvements Bill Riley Y Water CIP Fund 3,000,000 837,500 200,000 200,000 200,000 6,375,000
IN Water Utilities Clearwell Replacement Bill Riley Y Water CIP Fund 5,000,000 5,000,000
IN Water Utilities Waste Water Reuse Study Bill Riley Y Wastewater CIP Fund 189,000
IN Water Utilities New Combined Water Control/Admin/Lab Bill Riley Y Water CIP Fund 2,500,000 2,500,000
IN Water Utilities Replace Chemical Building and Appurtenances Bill Riley Y Water CIP Fund 5,000,000 5,000,000
IN Water Utilities Water Utility Building Bill Riley Y Water CIP Fund 2,000,000 2,000,000
IN Water Utilities Gate Operators Lake Nasworthy Bill Riley Y Water CIP Fund 800,000 800,000 4,000,000
IN Water Utilities Stop Log System Lake Nasworthy Bill Riley Y Water CIP Fund 1,200,000 1,200,000
IN Water Utilities Earthen Spillway Rehab Bill Riley Y Water CIP Fund 2,300,000 2,300,000
IN Water Utilities Asset Management System Bill Riley Y Water CIP Fund 250,000 250,000
IN Water Utilities Lake Maintenance Facility Bill Riley Y Water CIP Fund 500,000 500,000
IN Water Utilities Automated Meter Reading System Bill Riley Y Water CIP Fund 6,250,000
IN MPO Bicycle Improvement Doray Hill, Jr. N TxDOT Grant/Undetermined 120,000 120,000 120,000 120,000 120,000 870,000
IN Traffic Operations Traffic Signal Back-up Shane Kelton N Undetermined 590,000 590,000 590,000 590,000 590,000 2,950,000
IN Traffic Operations Public Works Maintenance Facility Ricky Dickson N Undetermined 4,500,000 4,500,000
IN Traffic Operations Traffic Signal Upgrade Shane Kelton N Undetermined 3,190,212 3,040,212 3,040,212 3,040,212 3,040,212 15,351,060
IN Traffic Operations Traffic Signal Software Shane Kelton N Undetermined 57,500 57,500
IN Traffic Operations Fuel Site Improvement Shane Kelton Y Undetermined 1,000,000 1,000,000
IN Traffic Operations Replace School Zone and Crosswalk Equipment Shane Kelton Y Tom Green County Fee 18,000 18,000 18,000 18,000 150,000

41,189,745 25,827,050 11,737,912 13,708,462 16,781,829 353,311,621
AP Airport Runway 18/36 Taxiway C,D,E,F Rehabilitation Luis Elguezabal Y FAA Grant,PFC Fund 65000 350000 7550000 150000 8,115,000
AP Airport Apron Joint Seal Luis Elguezabal Y FAA Grant,PFC Fund 35,000 750,000 785,000
AP Airport ARFF Truck Luis Elguezabal Y FAA Grant,PFC Fund 800,000 800,000
AP Airport Airport Terminal Renovation Luis Elguezabal Y FAA Grant,PFC Fund,Type B Sales Tax 718,300 2,313,937
EQ Fire SCBA Air Packs Brian Dunn Y General Fund Capital 531,950

COF Fire Fire Station #4 Reconstruction Brian Dunn Y General Fund C.O. 3,200,000 3,200,000
COF Fire Fire Training Facility Brian Dunn Y General Fund C.O., Federal Grant 3,200,000 4,400,000

Level 1 Infrastructure Projects Total
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City of San Angelo
2015-2020 Capital Improvement Plan

Summary of Projects

Project Type Key: IN= Infrastructure; AP= Airport; COF= City Operation Facilities; CFP- Community Facilities & Parks; EN= Environmental Projects; EQ= Equipment; TG= Technology

Project 
Type Division Project Title Project Manager

Dedicated/
Committed 

Funding Proposed Funding Source 2015/2016 2016/2017 2017/2018 2018/2019 2019/2020 Total Project Costs

COF Fort Concho Chase State Office Building Improvements Robert Bluthardt Y State Office Building Fund 75,000 55,000 55,000 55,000 240,000
COF Facilities Maint. Demolition of COSA Properties Ron Lewis N Undetermined 350,000 125,000 475,000
COF Facilities Maint. Roof Replacements Ron Lewis N Undetermined 225,000
COF Facilities Maint. Citywide HVAC Ron Lewis N Undetermined 344,000 600,000 944,000
TQ Police Record Management System Upgrade Tim Vasquez N General Fund 510,140 1,500,413
TQ Police Communications Technology Upgrade Tim Vasquez Y General Fund 200,000 250,000 750,000
EQ Police Armored Personnel Carrier Tim Vasquez N General Fund 235,000 235,000

COF Police Emergency Backup Generator Upgrade Tim Vasquez N General Fund 100,000 100,000
COF Police Police Boat Storage Dock Tim Vasquez N General Fund 75,000 75,000
COF Police Mobile Command Center Storage Facility Tim Vasquez N Undetermined 100,000 100,000
COF Police Police Department Administration Building Tim Vasquez N General Fund, General Fund C.O. 25,775,000 25,910,067
CFP Civic Events Auditorium Renovation Carl White Y Type B Sales Tax/SAPAC 9,054,119
CFP Civic Events Coliseum Roof and Improvements Sidney Walker N HOT Tax 74,200 46,000 969,361
CFP Civic Events McNease Convention Center Improvements Sidney Walker N HOT/Type B Tax 95,000 146,831
CFP Fort Concho Fort Concho Post Bandstand Robert Bluthardt Y Private donations 25,000 25,000
CFP Fort Concho Fort Concho Visitor Center Improvements Robert Bluthardt Y Type B Sales Tax/Donations 750,000 500,000 1,500,000
CFP Fort Concho Fort Concho OQ1 Rear Room & Roof Repairs Robert Bluthardt N Undetermined 100,000 75,000 185,000

COF Fort Concho Officers' Quarters 8 Restoration Robert Bluthardt N
Ft. Concho Foundation/Private 
Donations

100,000 55,000 160,000

CFP
Development
 Services

Wayfinding Phases I-III Patrick Howard N
Undetermined

100,000 100,000 100,000 300,000

CFP Real Estate Santa Fe Train Depot Improvements Cindy Preas N Undetermined 37,500 15,500 49,500 149,500
CFP Real Estate Spur Parking Garage Cindy Preas N Undetermined 2,007,500 2,007,500
CFP Parks 29th Street Complex Carl White Y Type B Sales Tax 100,000 1,650,000 1,750,000
CFP Recreation Recreation Center Air Conditioning Carl White N Undetermined 500,000 500,000
CFP Recreation Youth Soccer Complex at Glenna St Carl White Y Type B Sales Tax 70,000 270,000
CFP Parks Splash Pad Carl White N Pool perf/HOT/Type B tax 500,000 500,000
CFP Parks South Concho Park Trail Carl White N TPWD Grant/Type B Tax 200,000 200,000
CFP Parks Dog Park Carl White N Fundraising/Type B Tax 80,000 80,000
CFP Parks Restroom Facilities, Neighborhood Parks Carl White N Undetermined 180,000 240,000 180,000 600,000
CFP Parks Bradford Neighborhood & School Park Carl White Y Type B Sales Tax 175,000
CFP Parks Brentwood Park Renovation Carl White Y Type B Sales Tax 275,000 275,000
CFP Parks Brown Park Renovation Carl White Y Type B Sales Tax 175,000 175,000
CFP Parks Fairmount Cemetery Improvements Phase I Carl White Y Donation, Undetermined 284,000 600,000
CFP Parks Middle Concho Boat Ramp Carl White Y Grant, Possible Trust Fund Funding 471,000 471,000

CFP Parks Red Arroyo Trail Karl Bednarz Y
Grant, Type B Sales Tax, Stormwater 
Fund, Private Donation

4,000,000 4,000,000

CFP Parks Rio Concho Community Park Carl White N Type B Sales Tax, Undetermined 50,000 750,000
CFP Parks Santa Rita Neighborhood Park Renovation Carl White Y Type B Sales Tax, Donation 175,000 175,000
CFP Parks South Concho Boat Ramp Carl White Y Grant, Possible Trust Fund Funding 438,600 438,600
CFP Parks Sunken Garden Park Carl White N Undetermined 650,000 650,000
CFP Parks Concho River Bosque Park Carl White Y Type B Sales Tax 930,000
CFP Parks Concho River Improvements Carl White N Undetermined 9,000,000 9,000,000
CFP Parks Spring Creek Park Boat Ramp Carl White Y Lake Nasworthy Trust/CVB 125,000
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City of San Angelo
2015-2020 Capital Improvement Plan

Summary of Projects

Project Type Key: IN= Infrastructure; AP= Airport; COF= City Operation Facilities; CFP- Community Facilities & Parks; EN= Environmental Projects; EQ= Equipment; TG= Technology

Project 
Type Division Project Title Project Manager

Dedicated/
Committed 

Funding Proposed Funding Source 2015/2016 2016/2017 2017/2018 2018/2019 2019/2020 Total Project Costs

COF Animal Services Animal Shelter Improvements Julie Parsons N Undetermined 80,000 100,000
EQ Public Information Public Information Equipment Replacement Anthony Wilson Y PEG Fees 150,000

COF Public Information Public Information Studio Anthony Wilson Y PEG Fees 120,000 200,000 320,000
TG Communications Radio P25 Migration/Coverage Expansion Bucky Hasty Y C.O. Proceeds 6,000,000 6,000,000
TG Communications VOIP Phone System Upgrade Bucky Hasty Y 305 Fund Balance 82,000 82,000
TG City Clerk Agenda Management Software Bryan Kendrick N Undetermined 50,000 50,000
TG Fire Mobile Data Terminals Brian Dunn Y General Fund Capital 182,600

46,429,640 7,520,500 12,098,100 405,000 9,250,000 93,746,878

87,619,385 33,347,550 23,836,012 14,113,462 26,031,829 447,058,499

Level 2 Other Projects Total

2015-2020 Capital Improvement Plan Level 1 & 2 Projects Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    8,424,033     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     8,424,033 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows

    Not Completing Project  Undetermined
    Completing Project  $ -8,174,940

Street Address City State
Bell Street San Angelo Texas

Reduce roadway maintenance

No impact

Improve ride quality and longevity of COSA's streets 

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
-                       

8,424,033         
-                       

8,424,033$       

Design: 2015
Implementation: 2015

Undetermined

-                    -                     -                     -                     -                       8,424,033$       

Reconstruction, rehabilitation and overlays of various streets in San Angelo.  Designation of actual locations and type of activity on those streets will 
be determined by a pavement data collection and pavement management consultant contract slated to begin in February 2015. 

Supporting planning document(s):

Reconstruction of Bell St from Concho River to Old Ballinger Hwy
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,600,250 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows

    Not Completing Project  Undetermined
    Completing Project  $ -2,448,849

Street Address City State
Glenna Drive San Angelo Texas

Reduce roadway maintenance

No impact

Improve ride quality, provide ADA compliant handicap access, provide pedestrian amenities and reduce future maintenance costs.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
-                       

2,600,250         
-                       

2,600,250$       

Design: 2017
Implementation: 2018

Undetermined

-                    2,600,250       -                     -                     -                       2,600,250$       

Full depth reconstruction of Glenna Dr. from Houston Harte to Junius St., installation of sidewalks and ADA compliant curb ramps.

Supporting planning document(s):

Reconstruction of Glenna Dr. from Houston Harte to Junius St.
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     3,466,967 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows

    Not Completing Project  Undetermined
    Completing Project  $ -3,216,531

Street Address City State
Main Street San Angelo Texas

Reduce roadway maintenance

No impact

Improve ride quality, provide ADA compliant handicap access, provide pedestrian amenities and reduce future maintenance costs.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
-                       

3,466,967         
-                       

3,466,967$       

Design: 2018
Implementation: 2019

Undetermined

-                    -                     3,466,967       -                     -                       3,466,967$       

Full depth reconstruction of Main St. from 19th St. to 26th St., installation of sidewalks and ADA compliant curb ramps.

Supporting planning document(s):

Reconstruction of Main St. from 19th St. to 26th St.
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,529,700 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows

    Not Completing Project  Undetermined
    Completing Project  $ -2,418,381

Street Address City State
Martin Luther King Blvd. San Angelo Texas

Reduce roadway maintenance

No impact

Improve ride quality, provide ADA compliant handicap access, provide pedestrian amenities and reduce future maintenance costs.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
-                       

2,529,700         
-                       

2,529,700$       

Design: 2016
Implementation: 2017

Undetermined

2,529,700      -                     -                     -                     -                       2,529,700$       

Full depth reconstruction of Martin Luther King Jr. Blvd. from 25th St. to 29th St., installation of sidewalks and ADA compliant curb ramps.  Due to 
testing in a prior year, there is evidence of complete base failure on Martin Luther King Jr. Blvd. from 25th St. to 29th St.  However a street survey will 
be conducted city-wide to assess what level of improvement is needed on Martin Luther King Jr. Blvd. from 6th St. to 25th. St.

Supporting planning document(s):

Reconstruction of MLK Blvd. from 25th St. to 29th St.
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $   12,946,267 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows

    Not Completing Project  Undetermined
    Completing Project  $ -12,376,568

Street Address City State
Southwest Blvd San Angelo Texas

Reduce roadway maintenance

No impact

Improve ride quality, provide ADA compliant handicap access, provide pedestrian amenities and reduce future maintenance costs.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
-                       

12,946,267       
-                       

12,946,267$     

Design: 2016
Implementation: 2017

Undetermined

12,946,267    -                     -                     -                     -                       12,946,267$      

Full depth reconstruction of Southwest Blvd from Sunset south to railroad tracks, installation of sidewalks and ADA compliant curb ramps.

Supporting planning document(s):

Reconstruction of Southwest Blvd from Sunset South to Railroad Tracks
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $      4,974,650 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                           

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                           

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows

    Not Completing Project  Undetermined
    Completing Project  $ -4,615,307

Street Address City State
29th Street San Angelo Texas

Reduce roadway maintenance

No impact

Improve ride quality, provide ADA compliant handicap access, provide pedestrian amenities and reduce future maintenance costs.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
-                       

4,974,650         
-                       

4,974,650$       

Design: 2018
Implementation: 2019

Undetermined

-                    -                     4,974,650       -                     -                       4,974,650$        

Full depth reconstruction of 29th St. from Bryant Blvd. to 2018 N. Chadbourne, installation of sidewalks and ADA compliant curb ramps.

Supporting planning document(s):

Reconstruction of 29th St. from Bryant Blvd. to 2018 N. Chadbourne
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      138,000        -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land 5,000               
Design -                      
Construction -                      
Other -                      

Total 5,000$             

Project Schedule: % Complete
100%

0%

Funding Sources: Amount
 $        138,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

19th Street Sidewalk Construction
Engineering Services Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total

-                    -                     -                     -                     -                       138,000$          

This project consists of building a continuous 5' sidewalk from the intersection of Bryant Blvd. (US 87) to BNSF railway tracks, west of Lille St. This 
project includes ramps, pavement markings, alterations of residential driveways, and fences are part of the overall project. Right of Ways access 
agreements will need to be acquired in order to facilitate this project being constructed. Project is scheduled to let for bids in February or March 2015.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

6,000                
-                       

132,000            
-                       

138,000$          

Design: 2015
Implementation: Feb/March 2015

Genral Fund Capital Allocation

No impact

No impact

Reduce potential for pedestrian accidents and injuries.  Will remove barriers and make accessibility improvements for persons with and without 
disabilities.

Provide sidewalk and ADA access to citizens

Present Value of Future Cash Flows
   Completing Project $ -135,947
   Not Completing Project $ 0

Street Address City State
19th St. Bryant Blvd.- W. Lillie st. San Angelo Texas

Begin Project 

End Project 
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Division:

Financial Plan:
Prior Budget
Years 14/15 15/16

700,000$          1,788,713$   -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction 700,000           
Other -                      

Total 700,000$         

Project Schedule: % Complete
100%

0%

Funding Sources: Amount
 $        360,000 
 $     2,078,713 
 $          50,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) W. Ave. P at Bryant San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -2,462,105
   Not Completing Project $ 0

Street Address City State

No impact

Reduce flood hazards to protect property and the health, safety and welfare of the public.

General Capital Fund
Undetermined for easement 

No impact

2,488,713$       

Design: 2015
Implementation: 2015

Storm Water

During storm events, an excessive amount of street flow occurs across Bryant Blvd. Flowing down Ave. P the existing culverts under Bryant discharge 
directly onto Ave. P, and after crossing Bryant, the flow continues to the east along Ave P, cuts through an alley between Ave P and Q, then continues 
south in a channel between Irving St. and Chadbourne St. until it reaches the Red Arroyo.  Remediation of this drainage problem consists of the 
construction of drainage improvements including street re-grading, culvert modification, and subsurface drainage system installation.  This project let 
for construction during FY13 and came in over budget @ $2,438,713.04.  The contract was awarded, but due to problems obtaining a needed 
easement; a notice to proceed was never issued and the contract was cancelled.  We intend to relet this project during FY15. City Council has already 
approved funding up to the amount of the previous contract of $2,438,713.04.   Appraisals of properties needed have been completed and offers 
made to property owners.  Offers were rejected.  Council has directed staff to proceed to condemnation to aquire needed properties.  Staff is working 
with Legal to complete condemnation process.

Supporting planning document(s):

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

50,000              
-                       

2,438,713         
-                       

Remediation of Drainage Issue:  West Ave. P at Bryant Blvd.
Stormwater Project Manager: Karl Bednarz

Projected

-                    -                     -                     -                     -                       2,488,713$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     1,300,354 
 $          25,000 
 $        140,000 
 $          95,071 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Transportation Enhancement Project
Engineering Services Project Manager: Karl Bednarz

Projected

This project provides for the enhancement of pedestrian-transit infrastructure within the City of San Angelo, including added bike lanes, sidewalks, 
curbs and curb ramps.  The majority of thesidewalk and curb work is scheduled to occur on MLK from 7th to 29th. This project was part of a 
competitive grant application where the City of San Angelo's application competed against many others across the country.  Public involvement was 
significant and very positive for this project.  City Council has passed a resolution to fund the required 20% of the project cost. Resolution passed 
December 12, 2012. 

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
235,071         -                     -                     -                     1,325,354         1,560,425$       

-                       
-                       

1,300,354         
260,071            

1,560,425$       

Design: 2015
Implementation: 2016

Federal Transportation Enhancement Program
COSA Downtown
General Fund Capital Allocation
Undetermined

No impact

No impact

This project will create bicycle lanes connecting downtown to a large number of institutions and traffic Generators outside of downtown.  This project 
project will  promote a healthy lifestyle and increase safety for our children, Angelo State students, military personnel and the general public.

Project must be started within three years of grant award.  Grant was awarded in 2013.  Project must be let out for bids by August 2016 or Federal 
Transportation Enhancement Funds funds will be lost. 

.

Present Value of Future Cash Flows
   Completing Project $ -224,727
   Not Completing Project $ 0

Street Address City State
Downtown San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      926,029        -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design 27,200             
Construction -                      
Other -                      

Total 27,200$           

Project Schedule: % Complete
100%
10%

Funding Sources: Amount

 $        506,583 

 $        419,446 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

 North Chadbourne St. (7th-12th) Sidewalk Enhancement  
Engineering Services Project Manager: Karl Bednarz

Projected

This project will improve the safety, security, and accessibility of this important downtown corridor by constructing new sidewalks, curbs, gutters, 
installing ADA ramps at intersections, and striping crosswalks at intersections.  This work is part of a New Freedom Grant that has Federal 
Government participation (80%) and City of San Angelo participation (20%).  Project has let for construction and should begin in February 2015.  
Enterenos was the low bidder @ $814,580.00

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                    -                     -                     -                     -                       926,029$          

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                       
68,777              

857,252            
-                       

926,029$          

Design: 2014
Implementation: Feb 2015

Federal Government - New Freedom Grants 
(2010/2011) 

TIRZ

No impact

No impact

Constructing new sidewalks, ramps and crosswalks along North Chadbourne will significantly contribute toward the intergration of all 
transportation facilities including pedestrian pathways and multimodal facilities, both of which are key goals on our Long Range Transportation 

This project is part of a New Freedom Grant Award.

Present Value of Future Cash Flows
   Completing Project $ -912,254
   Not Completing Project $ 0

Street Address City State
N. Chadbourne St. (7th St - 12th St) San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    4,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
100%
15%

Funding Sources: Amount
$3,200,000 

$325,000 
$475,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   75,000           75,500           76,000              76,500                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)
3)

Red Arroyo Trail
Parks & Recreation Project Manager: Karl Bednarz

Projected
16/17 17/18 18/19 19/20 Future Total

-                    -                     -                     -                     -                       4,000,000$       

The Red Arroyo Trail project has been a dream for many for a long time.  The vision for this project is to develop a multiple-use trail system along the 
Red Arroyo from Sherwood Way in the West, to Knickerbocker Road in the East, and South from the confluence near College Hills Blvd. to Sunset 
Drive.  This project will provide for an excellent alternative transportation network as well as a fantastic amenity for recreation.  Included with this 
project would be an approx 4-mile, a multiple-use trail width varying from 4 ' to 14' wide (for non-motorized travel); three small parking areas; signage; 
benches; and restroom facilities.  

Supporting planning document(s):
Parks, Recreation, and Open Space Master Plan (2001) and Update (2005); San Angelo Bicycle and Pedestrian Plan (2005); 
MPO Bike and Pedestrian Trail Plan 2006.

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                       
300,000            

3,665,000         
35,000              

4,000,000$       

Design: Complete Spring 2014
Implementation: Fall 2014 to Summer 2015

Federal Transportation Enhancement Grant
Type B sales tax
Stormwater funding

Based on proposed design and current rates of maintenance
for landscape services, and general cleaning and
Operations and Maintenance

No impact

Increase the number of non-motorized vehicle transportation connection by about 4 miles; generate an estimated 43,320 users each year.

Present Value of Future Cash Flows
   Completing Project $ -4,164,952
   Not Completing Project $ 0

Street Address City State
varied -- runs from Sherwood Way in the West San Angelo Texas
to Knickerbocker in the East to Sunset Drive 
in the South
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      300,000        300,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,100,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
50,000$         50,000           50,000           50,000              50,000                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) City wide San Angelo Texas

A reduction in the measured levels of pollution within drainage ways and rivers throughout and downstream of San Angelo.

Present Value of Future Cash Flows
   Completing Project $ -1,944,000
   Not Completing Project $0

Operations and Maintenance

Street Address City State

Future stormwater utility fee

City of San Angelo Stormwater Management Plan and associated City Council approved stormwater budget.

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                       
-                       

2,100,000         
-                       

Design: N/A
Implementation: ongoing

2,100,000$       

Supporting planning document(s):

300,000         300,000          
19/20 Future Total

300,000          300,000          300,000            2,100,000$       
16/17 17/18

Projected

Storm Water Quality Improvement Projects
Engineering Services Project Manager: Karl Bednarz

18/19

Construction of projects to address specific stormwater quality issues within major drainage-ways throughout San Angelo that have been identified 
through the analysis and modeling of data collected by stormwater monitoring stations.
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-                       -                    -$                  

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
10%
0%

Funding Sources: Amount
 $        700,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     10,000              -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
Remove vegetation debris from Sunset lake. 5,000$           5,000             5,000             5,000                5,000                  

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) Texas
and Brook Hollow Ln.

Routine maintenance including draining lake and removing 
sediment and debris every five years.

A reduction in the measured levels of pollution within drainage ways and rivers throughout and downstream of San Angelo.

Present Value of Future Cash Flows
   Completing Project $ -678,474
   Not Completing Project $ -23,549

Street Address City State
Between Loop 306 and Sunset Dr./Huntington San Angelo

Stormwater Utility Fee

Sunset Lake acts as a stormwater retention/detention pond.  Sampling and analysis through the City's stormwater quality monitoring program has 
resulted in the determination that stormwater discharges into Sunset Lake contain a significant amount of suspended solids (sediment) and dissolved 
solids (primarily nitrogen and phosphorus from fertilizer).  Sunset Lake is no longer efficient in removing these contaminants because sediment 
deposits have caused it to become "silted in".  Shallow water depth, nutrient rich water, and sediment result in the lake becoming covered with moss 
and other aquatic vegetation during the summer months.  This vegetation uses all of the available oxygen in the water, which has resulted in several 
fish kills over the last several years and a continuous odor problem.  The average depth of Sunset Lake is approximately 4 feet.  This project would 
increase the depth of the lake to its original depth of approximately 8 feet, and add components making it more efficient at removing contaminants 
from stormwater.   

Supporting planning document(s):
City of San Angelo Stormwater Management Plan and associated City Council approved stormwater budget.

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                       
-                       

700,000            

700,000$          

Design: 2014
Implementation: 2015

-                       

 Sunset Lake Stormwater Improvements
Engineering Services Project Manager: Karl Bednarz

Projected
Total

700,000         -                     -                     -                     -                       700,000$          
16/17 17/18 18/19 19/20 Future
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      100,000        40,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
5%

Funding Sources: Amount
 $        300,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Fire Hydrant Replacement
Water Utilities Project Manager: Bill Riley

Projected

40,000           40,000            40,000            40,000            -                        300,000$          
16/17 17/18 18/19 19/20 Future Total

300,000$          

Design: N/A
Implementation: 2014

Water Capital Fund

Fire Hydrants are a critical portion of the infrastructure of the water distribution system.  Not only are fire hydrants used for fire fighting activities but 
are crucial to the general operations of the distribution system for line flushing of dead end mains to insure water quality.  Fire hydrants are included 
in the CIP when replacing water mains and the replacement of fire hydrants are necessary as a stand alone project.  This is a critical project for 
public safety, both for fire suppression and water quality. 

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        
-                        

300,000            

No impact

15 fire hydrants will be replaced this year.

No impact

City wide San Angelo Texas

The City of San Angelo currently has approximately 3,000 fire hydrants.

Present Value of Future Cash Flows
   Completing Project $ -286,908
   Not Completing Project $ 0

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

903,000$          -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 903,000           
Other -                       

Total 903,000$         

Project Schedule: % Complete

0%

Funding Sources: Amount
 $     1,633,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
75,000          -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows
   Completing Project $ -662,000
   Not Completing Project $ -72,782

Street Address City State
1928 St. Ann Street San Angelo Texas

Increased maintenance costs

Fleet replacement schedule to maintain dependable equipment.  Truck is expected to last 6 years.

Fleet replacement schedule

-                        
-                        

1,633,000         
-                        

1,633,000$       

Design:  
Implementation: 2014

Wastewater Capital Fund

Vacuum Truck
Water Utilities Project Manager: Bill Riley

Projected

Vacuum trucks are equipped with large water and collector tanks and are utilized to clear plugged sewer lines, clean sewer mains for inspection, 
and clean up sewer spills or releases.  These vehicles are critical to operation and maintenance of wastewater collection systems.  This equipment 
serves under very difficult conditions and has many mechanical systems.  The service life of a vacuum truck is approximately 5 years.  San Angelo 
needs a minimum of 2 vacuum trucks in service.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      350,000          380,000            1,633,000$       
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16
5,000,000$       1,250,000     -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 5,000,000        
Other -                       

Total 5,000,000$      

Project Schedule: % Complete
N/A

75%

Funding Sources: Amount
 $     6,250,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(44,000)$       (45,000)         (46,000)         (46,000)            (46,000)              

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Automated Meter Reading System (AMR)
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        6,250,000$       
16/17 17/18 18/19 19/20 Future Total

6,250,000$       

Design: N/A
Implementation: 2014

Water Capital Fund

There are approximately 33,000 water meters in the City's water system.  The existing meters will be replaced or upgraded with electronic meter 
registering equipment.  Meter readings will be transmitted automatically through a wireless network to the utility billing office.  The system will 
eliminate the need to manually read meters.  Customer service will be improved by having timely and accurate meter information and leak detection 
monitoring which can notify a customer automatically of unusual water usage.  Existing meter readers will be reassigned to system maintenance in 
the distribution system.

Supporting planning document(s):

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                        
-                        

6,250,000         
-                        

Number of meter readings obtained each month on a fixed date allowing for improved billing of the account.

Reduction of two meter reader positions

City wide San Angelo Texas

The first phase of the project will be meters around Lake Nasworthy.  Under proposed TCEQ requirements, users of raw water from the lake will be 
required to be metered and meter readings will have to be reported each day to the watermaster.  

Present Value of Future Cash Flows
   Completing Project $ -1,017,648
   Not Completing Project $ 0

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16
4,000,000$       1,000,000     1,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 5,000,000        
Other -                       

Total 5,000,000$      

Project Schedule: % Complete
100%

5%

Funding Sources: Amount
 $   76,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
Increased cost for repairs to mains and manholes 20,000$        20,000          25,000          25,000             25,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Clay Pipe Replacements
Water Utilities Project Manager: Bill Riley

Projected

1,000,000      1,000,000       1,000,000       1,000,000       66,000,000       76,000,000$     
16/17 17/18 18/19 19/20 Future Total

76,000,000$     

Design:  In-house
Implementation: ongoing

Wastewater Capital Fund

Clay sewer mains were the industry standard prior to the 1980's.  It is a strong but brittle pipe which does not perform well with soil movement and 
is highly susceptible to root intrusion, inflow, cracking, and clogging.  Traditional joints are not considered water or root proof.  These mains are 
aging rapidly and often fail causing overflows.  These overflows are monitored by the TCEQ and EPA and environmental fines can be assessed.  
The program is a continual capital replacement program in which aged and failing mains will be replaced on a condition and age priority.  

Supporting planning document(s):

-                        
-                        

76,000,000       
-                        

Approximately 15,000 ft. of pipe will be replaced each year. 

No impact

City wide San Angelo Texas

Identification and selection of projects underway.  First project planned to bid in 2010. The City's total length of clay pipe that needs to be replaced 
is approximately 365 miles in length.

Present Value of Future Cash Flows
   Completing Project $ -5,695,017
   Not Completing Project $ -108,8115

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

23,872,000$     5,000,000     4,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 23,872,000      
Other -                       

Total 23,872,000$    

Project Schedule: % Complete
100%

54%

Funding Sources: Amount
 $   37,872,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
15,000$        15,000          20,000          20,000             20,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)

Collector Main Replacements
Water Utilities Project Manager: Bill Riley

Projected

Replacement of aging and failing sewer collector mains.  Sewer collector mains are generally larger than 12 inches in diameter and serve large 
areas of the population.  Many of these large aged lines are concrete.  Concrete mains are highly susceptible to corrosive gases and the pipes 
degrade to failure.  Failure of these lines cause large service area disruptions and environmental fines can be substantial.  This is a long term 
continual project.  As the aged mains are replaced, newer mains are aging to the point of potential failure.  In addition, growth of the City places 
ever increasing loads on these lines making the continued reliable service even more critical.  As the City grows, many of these mains will need to 
be replaced with larger mains or additional mains to handle service loads.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
1,000,000      1,000,000       1,000,000       1,000,000       1,000,000         37,872,000$     

Wastewater collection system master plan

-                        
-                        

37,872,000       
-                        

37,872,000$     

Design:  In-house
Implementation: ongoing

Wastewater Capital Fund

Increased repairs of old mains

We will be replacing approximately 3,800 feet of 8", 3,700 feet of 10" and 175 feet 18" clay collector mains.

Present Value of Future Cash Flows
   Completing Project $ -12,546,807
   Not Completing Project $ -84,566

Street Address City State
42" main-1800 Christoval Rd. San Angelo Texas
30' MAIN-1002 Rio Concho Dr. San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

720,000$          200,000        200,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 720,000           
Other -                       

Total 720,000$         

Project Schedule: % Complete
100%

20%

Funding Sources: Amount
 $     2,120,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
35,000$        35,000          40,000          40,000             40,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Continual capital replacement program for lift station pumps and electrical systems through out the year. 

Present Value of Future Cash Flows
   Completing Project $ -1,139,003
   Not Completing Project $ -178,764

Street Address City State
City wide San Angelo Texas

Increased cost for maintenance of lift stations

Rehabilitation work will be done on about 2 station each year.

Wastewater collection system master plan

-                        
-                        

2,120,000         
-                        

2,120,000$       

Design:  In-house
Implementation: ongoing

Wastewater Capital Fund

200,000          200,000          200,000            2,120,000$       

The City of San Angelo has 51 lift stations and 151 grinder stations that it operates and maintains.  Each year several stations are added based on 
City growth.  These pump stations are mostly mechanical and electrical in nature and operate in highly corrosive environments.  The expected 
operating life of pumps is 5 years and that is with consistent maintenance.  This program is intended to continually replace pumps and electrical 
components for continued reliable service.  Failure of these systems affects regional areas of population and can result in sewer overflows and 
possible flooding of customer facilities.  The program will also include the addition of telemetry equipment at the lift stations to provide for 24 hour 
per day remote monitoring of the lift stations for and alarms or problems.

Supporting planning document(s):

200,000         200,000          

Lift Station Improvements
Water Utilities Project Manager: Bill Riley

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16
3,606,000$       500,000        500,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 3,606,000        
Other -                       

Total 3,606,000$      

Project Schedule: % Complete
100%

71%

Funding Sources: Amount
 $     4,606,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
15,000$        20,000          20,000          20,000             20,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Transmission Line Valves Replacement
Water Utilities Project Manager: Bill Riley

Projected

This project is the replacement of aged and failing transmission valves.  Transmission lines are larger than 16" and serve large areas of the 
population.  Valves on these lines are rarely used and have not been routinely exercised.  Older valves utilized steel discs and seats and are highly 
susceptible to corrosion.  Deposits in the seats and on the discs prevent the valves from seating and degradation of the steel slides and gates 
cause valves to seize or bind and break. Continual maintenance and replacement of valves over the long term is required to maintain a consistent 
and reliable system.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      -                      -                        4,606,000$       

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                        
-                        

4,606,000         
-                        

4,606,000$       

Design: in-house
Implementation: ongoing

Water Capital Fund

Additional time and resources to isolate pipe segments 
for repair of leaks and water shut off to large areas of the city 

5 valves replaced annually.

22 valves were replaced in the 2008 contract.  7 valves replaced in 2010 contract.

Present Value of Future Cash Flows
   Completing Project $ -977,778
   Not Completing Project $ -89,346

Street Address City State
City wide San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

17,031,509$     2,000,000     1,300,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 17,031,509      
Other -                       

Total 17,031,509$    

Project Schedule: % Complete
100%

30%

Funding Sources: Amount
 $ 125,531,509 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
30,000$        35,000          35,000          35,000             35,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Water Main Replacements
Water Utilities Project Manager: Bill Riley

Projected

1,300,000      1,300,000       1,300,000       1,300,000       100,000,000     125,531,509$   
16/17 17/18 18/19 19/20 Future Total

125,531,509$   

Design: In-House
Implementation: 2001

Water Capital Fund

This is an ongoing water mains replacement program initiated in 2001 with priority replacement of 2" mains throughout the City. The 2" main 
replacement program is continuing with primary emphasis until all water mains have been replaced. Gradually the emphasis will be moving to rusty 
water mains and aged cast iron mains. Since 2001: 334,000 feet of 2" mains replaced. 90,000 feet of 2" mains remaining. Cast iron and rusty 
mains: 500,000 feet of mains to replace at projected cost of $100,000,000. This is a continuous capital requirement for rehabilitation and 
replacement of aging distribution systems. As systems are replaced, other sections are aging to the point of need for replacement.

Supporting planning document(s):

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                        
-                        

125,531,509     
-                        

Increased cost for repairs to mains and additional 
flushing of mains to maintain water quality.

Approximately 15,000 ft of mains will be replace each year.

City wide San Angelo Texas

This is an ongoing capital maintenance program.

Present Value of Future Cash Flows
   Completing Project $ -98,126,279
   Not Completing Project $ -534,984

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

600,000$          200,000        200,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 600,000           
Other -                       

Total 600,000$         

Project Schedule: % Complete
100%

22%

Funding Sources: Amount
 $     2,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
100,000$      100,000        150,000        150,000           150,000             

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows
   Completing Project $-1,319,070
   Not Completing Project $ -610,163

Street Address City State
1898 City Farm Rd. San Angelo Texas

Increased costs to repair in the future due to continual 
deterioration of facilities

Repairs to various structures and  mechanical equipment with a life expectancy of 10 years.

-                        
-                        

2,000,000         
-                        

2,000,000$       

Design:  In-house
Implementation: ongoing

Wastewater Capital Fund

200,000          200,000          200,000            2,000,000$       

The Water Reclamation Facility treats all of the wastewater from the City of San Angelo and delivers to irrigation.  The operating environment for 
wastewater treatment is harsh on all systems including mechanical, electrical, and concrete.  There are hundreds of mechanical systems in the 
plant including pumps, clarifiers, air scrubbers, sludge belts, blowers, heat exchangers, and more.  Most of these systems need some type of major 
repair or replacement every 5 years.  Concrete walls of basins and equipment are subject to corrosive properties present at wastewater plants and 
need repair and rehabilitation every 5 to 6 years.  This program schedules funding to facilitate repair, rehabilitation or replacement on a condition 
and critical priority basis.

Supporting planning document(s):

200,000         200,000          

Water Reclamation Plant Improvements
Water Utilities Project Manager: Bill Riley

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

800,000$          300,000        3,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 800,000           
Other -                       

Total 800,000$         

Project Schedule: % Complete
100%

23%

Funding Sources: Amount
 $     6,375,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
25,000$        35,000          50,000          50,000             50,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Projects include work on control valves, electrical service in the filter building, and filter underdrains. The underdrains at the water treatment plant 
are part of the final treatment phase of our water treatment process. The underdrains are a gravity filter system and support the filter media. The 
underdrains are the foundation of the filtering process and the most critical part of the treatment system. The underdrains at the water treatment 
plant require routine 10 year replacement from general use. The current underdrain system is approximately 17 years old.                  

Present Value of Future Cash Flows
   Completing Project $ -5,318,196
   Not Completing Project $ -196,894

Street Address City State
327 E Ave I San Angelo Texas

Increased maintenance of equipment and eventual shut down
of equipment when it can no longer be repaired

Number of Control valves, clarifier equipment and electrical equipment will be replaced with a life expectancy of about 20 years. Scheduled to 
50 plant control valves this year.

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                        
-                        

6,375,000         
-                        

6,375,000$       

Design: 2015
Implementation: ongoing

Water Capital Fund

200,000          200,000          837,500            6,375,000$       

Rehabilitation and replacement of aging water treatment plant equipment based on condition, age and criticality.  Equipment includes items such as 
flocculator mechanisms, clarifier mechanisms, filters, plant valves, filter underdrains, and other plant operation mechanisms.

Supporting planning document(s):

837,500         200,000          

Water Treatment Plant Improvements
Water Utilities Project Manager: Bill Riley

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      189,000        -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
N/A
0%

Funding Sources: Amount
 $        189,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Wastewater Reuse Study
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        189,000$          
16/17 17/18 18/19 19/20 Future Total

189,000$          

Design: N/A
Implementation: 2015

Wastewater Capital Fund

Examine reclaimed water alternatives to include a reclaimed water distribution system to meet non-potable demands and/or improvements to the 
Wastewater and Water Treatment Plants to implement potable reuse.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        
-                        

189,000            

No impact

Number of alternatives identified and cost associated with potential wastewater reuse projects.

No impact

72 W. College Ave. San Angelo Texas

If plan is implemented, a revised CIP project will be submitted to state the operating budget impact, etc… This submission is simply for the study to 
examine the alternatives.

Present Value of Future Cash Flows
   Completing Project $ -186,189
   Not Completing Project $ 0

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    5,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     5,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
25,000$        35,000          50,000          50,000             50,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) City wide San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -4,852,153
   Not Completing Project $ -196,894

Street Address City State

If this clearwell fails we will not be able to distribute water.

Safer more efficient storage tank to contain our potable water. Begin the design of the new tank in 2016 and the construction in 2017.

No impact

5,000,000$       

Design: 2016
Implementation: 2017

Water Capital Fund

The clearwell stores our clean potable water ready for distribution and is located at the Water Treatment Plant. The high service pump station that 
pressures and distrubutes water to the City pumps from this clearwell. The clearwell is a concrete, sub-surface structure that contains approximately 
3 million gallons of water and was constructed in the 1940's. The concrete structure is deteriorating from age and extended use and requires 
replacement.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
50,000              

4,950,000         
-                        

New Clearwell with New Piping
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        5,000,000$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 327 E. Avenue I San Angelo Texas

testing water and wastewater samples.

Present Value of Future Cash Flows
   Completing Project $ -2,389,988
   Not Completing Project $ 0

Street Address City State

No impact

Safer work environment for our lab technicians, water plant control operators and administrative staff. A new lab would provide a better work area 

No impact

2,500,000$       

Design: N/A
Implementation: 2019

Water Capital Fund

The existing control,administration, and lab facilities are all located at the water treatment plant but located in separate buildings. Centralizing these 
facilities would make for a more efficient and cost effective work environment. The existing facilities were constructed in the mid 1940's and need to 
be replaced to better accomodate to the current work load and work area needs. Current lab standards require more equipment and facilities than 
in the 1940's. 

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
100,000            

2,400,000         
-                        

New Combined Control/Admin/Lab
Water Utilities Project Manager: Bill Riley

Projected

2,500,000      -                      -                      -                      -                        2,500,000$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    5,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     5,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
20,000$        20,000          30,000          30,000             30,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 327 E Avenue I San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -4,852,153
   Not Completing Project $ -122,033

Street Address City State

Chemical spills, environmental clean up fees and lost time

Minimize work space hazards and prevent future spills from occuring. 

No impact

5,000,000$       

Design: N/A
Implementation: 2016

Water Capital Fund

The existing chemical storage facility was not originally intended for the storage of hazarduous materials. Therefore making a hazardous work 
environment for our employees. This facility also proves to be difficult for the loading and unloading for large quantities of hazardous chemicals. A 
new facility would be designed around these types of hazardous chemicals, help prevent any future spills and provide a safe work environment for 
our employees.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
400,000            

4,600,000         
-                        

Water Chemical Building and Appurtenances
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        5,000,000$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    2,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 122 W. 1st St. San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -1,940,861
   Not Completing Project $ 0

Street Address City State

No impact

Increase productivity of our customer service needs.

No impact

2,000,000$       

Design: N/A
Implementation: 2016

Water Capital Fund

The new water utility building would be for our customer service and financial service departments. These departments are the face of the Water 
Utilities Department and should be located in a professional building that can handle the demands of our customers. The existing facility is unsafe, 
noisy and does not provide an efficient work space for our employees or our customers.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
140,000            

1,860,000         
-                        

New Water Utility Building
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        2,000,000$       
16/17 17/18 18/19 19/20 Future Total

35



City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     4,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) Lake Nasworthy San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -3,667,804
   Not Completing Project $ 0

Street Address City State

No impact

Capability to release more water from Lake Nasworthy under flooding conditions.

No impact

4,000,000$       

Design: N/A
Implementation: 2017

Water Capital Fund

The Texas Commission on Environmental Quality (TCEQ) has recommended that the City obtain a gate operator at Lake Nasworthy Dam per gate. 
There are currently two existing operators with an additional thirteen needed. We are proposing that we purchase these operators in stages of two 
units per purchase.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
500,000            

3,500,000         
-                        

Gate Operators Lake Nasworthy Dam
Water Utilities Project Manager: Bill Riley

Projected

800,000         -                      800,000          2,400,000         4,000,000$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     1,200,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 1900 Beaty Rd. San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -1,113,318
   Not Completing Project $ 0

Street Address City State

No impact

Emergency measures needed if unable to close a flood control gate.

No impact

1,200,000$       

Design: N/A
Implementation: 2020

Water Capital Fund

The Texas Commission on Environment Quality (TCEQ) has recommended that the City obtain a stop log system at Lake Nasworthy Dam. A stop 
log system is a safety measure needed for operating any dam. Should one of the gates become inoperable in the open possition a stop log system 
would be used to cut off the flow of water from that gate.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
200,000            

1,000,000         
-                        

Stop Log System at Lake Nasworthy Dam
Water Utilities Project Manager: Bill Riley

Projected

-                     1,200,000       -                      -                      -                        1,200,000$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,300,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) Lake Nasworthy San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -2,133,860
   Not Completing Project $ 0

Street Address City State

No impact

Reduced flood risk

No impact

2,300,000$       

Design: N/A
Implementation: 2019

Water Capital Fund

The City is required to maintain the earthen spillway at Lake Nasworthy. The spillway is a measure to control any flooding or water from spilling over 
the dam. This is a safety measure for the public and use of Lake Nasworthy.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
300,000            

2,000,000         
-                        

Earthen Spillway Rehabilitation
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      2,300,000       -                      -                        2,300,000$       
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    250,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        250,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
5,000$          6,000            7,000            8,000               9,000                 

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) City wide San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -275,436
   Not Completing Project $ 0

Street Address City State

No impact

Better utilitize the departments funds, maintenance, and CIP needs within eight months of purchase.

Software maintenance

250,000$          

Design: N/A
Implementation: 2015

Water Capital Fund

An asset management system will give a more complete picture of our assets, including what condition our assets are in and how much our assets 
are costing the City or generating revenue. This asset management system will incorporate our work order system, preventative maintenance 
scheduling and managing our CIP needs. This asset management system will help the Water Utilities Department to better utilitize the departments 
funds and expenditures.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        
-                        

250,000            

Asset Management System
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        250,000$          
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    500,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(5,000)$         (5,000)           (5,000)           (5,000)              (5,000)                
(9,000)           (9,000)           (9,000)           (9,000)              (9,000)                

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
6,000$          6,000            6,000            6,000               6,000                 
9,500            9,500            9,500            9,500               9,500                 

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Lake Operations Maintenance Facility
Water Utilities Project Manager: Bill Riley

Projected

-                     -                      -                      -                      -                        500,000$          
16/17 17/18 18/19 19/20 Future Total

500,000$          

Design: 2015
Implementation: 2016

Water Capital Fund

The Lake Operations office and maintenance facility has existed since before 1960. It's current condition is outdated and dilapidated due to a lack 
of funding available for proper maintenance and upgrades. The responsibilities of this department have grown over the years and have exceeded 
the space allowed by the building or the surrounding yard. The building in its current condition does not contribute to the appearance of Lake 
Nasworthy nor does it conform to the vision of the Parks and Recreation Master Plan or the new Lake Nasworthy Development Plan. A new facility 
would accomodate the increased level of service at the City's lakes, facilitate operational efficiencies and cost savings, and allow for potential 
centralization of maintenance work among neighboring City Departments.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

500,000            
-                        

Unnecessary Repairs
Work inefficiency

# of tasks performed

Reduced Facility Maintenance Cost
Reduced Operational Costs

2301 Fisherman's Rd. San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -419,277
   Not Completing Project $ -73,003

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      120,000        120,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        600,000 
 $        290,000 
 $          50,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
19,000$        19,000          19,000          19,000             19,000               

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)
3) S Chadbourne Street San Angelo Texas

Armstrong Street San Angelo Texas
N Oakes Street San Angelo Texas

Majority of project will be funded by federal and state transportation grants. All grants generally require a 20% local cash match. BIK project is a 
multiphase project. Each phase of the project will include at least 2 linear miles of bicycle infrastructure improvements. Benefits of non-motorized 
infrastructure include less traffic on roadways; reduce traffic and congestion; encourages recreational activity which has an added health benefit; 
and provides an alternate travel mode, which increases mobility options for those that do not have vehicles, use public transportation, or choose not 
to drive. Additional benefits include, encouraging economic development, access to/integration with transit facilities, and complete streets elements. 

Present Value of Future Cash Flows
   Completing Project $ -1,193,246
   Not Completing Project $ 0

Street Address City State

No Impact

Reduce bicycle accidents by 1-2% annually, reduce vehicular traffic by 1-2% annually, and reduce vehicular collisions by 1-2% annually

Undetermined
Private funds

Maintenance and Operating

940,000$          

Design: 2015
Implementation: Ongoing

Transportation Alternatives Program (TxDOT)

Installation of bicycle infrastructure on various roadways in San Angelo. Generally, bicycle infrastructure will be limited to minor arterials and 
collector streets. Bicycle lanes will be 4' to 6' wide and consist of segregated facilities, shared use paths, and shoulder lanes. Bicycle infrastructure 
will have signage designating bicycle route. The intent of the Bicycle Improvement Project (BIP) is to provide connectivity to  locations without using 
a motor vehicle. This includes connecting neighborhoods, providing access to religious institutions, retail, recreation, and education facilities.

Supporting planning document(s):
San Angelo Bicycle-Pedestrian Plan, Voyage 2040, Parks, Recreation, and Open Space Master Plan, 
San Angelo Project Priorities Report, Transportation Needs Assessment Survey

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
190,000            
720,000            
30,000              

Bicycle Improvement Project 
MPO Project Manager: Doray Hill, Jr.

Projected

120,000         120,000         120,000         120,000         220,000            940,000$          
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    590,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,950,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Traffic Signal Battery Back-up System
Traffic Operations Project Manager: Shane Kelton

Projected

The traffic signal system is one of the key components of the City of San Angelo's transportation system. The basic function of a traffic signal is to 
assign the right-of-way to vehicles and pedestrians at busy intersections, enhancing the safe operation of the City’s street network and reducing the 
potential for crashes. The Battery Back-up System is key to providing the traveling public with continuous safety in the event there are power 
outages affecting an electric grid within the City where existing signals are controlling traffic. These systems will keep the signalized intersection 
functioning properly for up to 3.5 hrs. The City maintains 118 signalized intersections, all of those intersections will need this system in-place. A 
recently-passed Federal Mandate requires battery-backup on all intersections containing railroad preemption by 2016, while also complying with the 
Texas MUTCD requirements.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
590,000         590,000          590,000          590,000          -                        2,950,000$       

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        

2,950,000         

2,950,000$       

Design: N/A
Implementation: 2015

Undetermined

No impact

No impact

To complete this project within a five year span, approximately 24 signalized intersections would need to be updated yearly. 

Each signalized intersection will require a Battery Back-up system and a new TS-2 Controller Cabinet with a concrete foundation to store the 
batteries in. Approximate cost per each intersection is $25,000 for both items installed. The installation will be completed by the Traffic Operations 
Department.

Currently, when a signalized intersection loses power, the signal heads all go dark. The traffic operations staff must respond with the proper traffic 
control (stop signs, cones, etc.), and then power the intersection up with a generator. In the past year there have been several instances where an 
electrical grid goes down that effects multiple signalized intersections. This will elimate the need to power-up the intersections manually, while 
continually providing safe traffic control for San Angelo's citizens.
Present Value of Future Cash Flows
   Completing Project $ -2,778,836
   Not Completing Project $ 0

Street Address City State
City wide San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    4,500,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     4,500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Public Works Maintenance Facility
Operations Project Manager: Ricky Dickson

Projected

-                     -                      -                      -                      -                        4,500,000$       
16/17 17/18 18/19 19/20 Future Total

4,500,000$       

Design: 2015
Implementation: 2016

Undetermined

The current structure and office locations of City maintenance divisions - notably Water, Operations, and Engineering Departments - creates 
logistical problems and inefficiencies of service and equipment use. City infrastructure maintenance often requires very close communication 
between the parties responsible for Water and Sewer infrastructure, Streets, Storm Water infrastructure, and Engineering functions to ensure the 
processes of one consider and accomodate the other. Housing Water, Operations, and Engineering in a centralized location will greatly increase 
the efficiency and effectiveness of communication and operational tasks. By providing an entire facility including outbuildings for specific divisions' 
crews, equipment can be shared among crews, supplies can be coordinated and combined operational tasks can be implemented. Current division 
facilities are aged, some built prior to 1965 and currently require extensive upgrades and construction to meet code, operational, and manpower 
requirements.
Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

3,000,000         
1,500,000         

No impact

Operating costs of Water, Sewer, Operations, and Engineering divisions. 

No impact

1900 Block of St. Ann St. San Angelo Texas

The Public Works Facility would include: 1) a main building encompassing Department and Division management; combined training facility; and 
combined staff; 2) various outbuildings for Street and Bridge, Storm Water, Traffic Operations, Parks, Water, Sewer, Utility Maintenance, and 
Vehicle Maintenance; 3) building furniture, fixtures, and equipment; and 4) entrance, paving, and landscaping needs.

Construction pricing based on Fire Training Center estimates at $175 per square foot. Allows $3,000,000 for main building and $1,500,000 
estimated for land purchases, outbuildings, driveways, fencing, and furnishings.

Present Value of Future Cash Flows
   Completing Project $ -4,366,938
   Not Completing Project $ 0

Street Address City State
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

60,000$            18,000          18,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other 60,000             

Total 60,000$           

Project Schedule: % Complete
0%

78%

Funding Sources: Amount
 $        150,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(4,500)$         (4,500)           (4,500)           (4,500)              (4,500)                

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
21,000$        21,000          21,000          21,000             21,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Replace School Zone and Crosswalk Equipment
Traffic Operations Project Manager: Shane Kelton

Projected

18,000            -                      -                        150,000$          

Replace crosswalk signs with the bright yellow green high reflectivity signs.  Replace or update time clocks with new clocks that can also be sent 
time and date information, via radio or pager signal.  Replace painted crosswalks with thermo plastic heat tape.  Replacement of crosswalk signs 
and crosswalks will provide improved visibility for pedestrian safety.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
18,000           18,000            

Continued cost of repainting crosswalks.

Tom Green County Fee

Annual savings of $4,500 per year.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        

150,000            

150,000$          

Design: 
Implementation: 2014

Street Address City State
City wide San Angelo Texas

85 of the 95 school flashers have been upgraded to solar. The remaining 10 locations will be upgraded before moving on to the communication part 
part of the upgrade. More solar equipment is on order.

Funding Source - Crosswalk Guard and Equipment Revenues collected by Tom Green County Fee.   Radios and time clocks will be upgraded as 
funds are available from the county. The thermoplastic crosswalk material will reduce the maintenance of crosswalks to once every five years from 
repainting crosswalks every two months. 

Traffic Operations Divisions currently maintains 150 crosswalks.  The cost to replace with thermoplastic every 5 years will cost approximately 
$32,500.00.

Present Value of Future Cash Flows
   Completing Project $ -183,973
   Not Completing Project $ -98,908
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    3,190,212     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $   15,351,060 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Each signalized intersection will require a specific set of design plans. The average cost of a 4-way intersection to be constructed by an approved 
contractor is $217,158.00. The average cost accounts for mast arms, signal cabinet installation, video detection, signage, and new electrical 
system. The maximum lifecycle for a typical signalized intersection is 40 years.

Present Value of Future Cash Flows
   Completing Project $ -14,464,635
   Not Completing Project $ 0

Street Address City State
City wide San Angelo Texas

No impact

No impact

To complete this project within a five year span, approximately 14 signalized intersections would need to be constructed yearly. 

Please see attachments.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
150,000            

15,201,060       
-                        

Undetermined

Implementation: 

Traffic Signal Upgrade Plan
Traffic Operations Project Manager: Shane Kelton

Projected

15,351,060$     

Design: 

3,040,212       3,040,212       3,040,212       -                        15,351,060$     

The traffic signal system is one of the key components of the City of San Angelo's transportation system. The basic function of a traffic signal is to 
assign the right-of-way to vehicles and pedestrians at busy intersections, enhancing the safe operation of the City’s street network and reducing the 
potential for crashes. Several key factors were addressed for the basis of this improvement plan including but not limited to; the age of the system, 
type of signal poles (mast arm or strain pole), type of controller cabinet, conduit size and proximity to the railroad. The City maintains 118 signalized 
intersections, with 70 of those needing to be brought up to saftey and design standards.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
3,040,212      
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    57,500          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $          57,500 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Traffic Signal Software
Traffic Operations Project Manager: Shane Kelton

Projected

-                      -                      -                        57,500$            

The traffic signal system is one of the key components of the City of San Angelo's transportation system. The basic function of a traffic signal is to 
assign the right-of-way to vehicles and pedestrians at busy intersections, enhancing the safe operation of the City’s street network and reducing the 
potential for crashes. The current software system in place is only a demo version, with limited capiblities of only controlling 64 signalized 
intersections. The software required is a Radio Link System, Iterris Tactics 100. This will allow timings and virtual control of all intersections to be 
done from one location within the Traffic Operations Department facilities.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                     -                      

No Impact

Undetermined

No impact

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        

57,500              
-                        

57,500$            

Design: 
Implementation: 

Street Address City State
1729 St. Ann St. San Angelo Texas

This will eliminate continuous field visits by staff to coordinate and sync timing on all applicable City signalized intersections. 

This is a one time software purchase. Future upgrades will be needed as with any software program.

Present Value of Future Cash Flows
   Completing Project $ -55,800
   Not Completing Project $ 0
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    1,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     1,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

1,000            
(4,250)           
(8,804)           

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
268,800$      -                    -                    -                       -                         

4,500            
1,400            

500               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2) Airport Location San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -958,733
   Not Completing Project $ -267,063

Street Address City State
Vehicle Maintenance Location San Angelo Texas

Operational Downtime for departments
Facility repair and maintenance
City impact (additional fuel price reduction ~ $0.005/gal)
Work load shift for VM department employees (time NOT spent  

Operational Downtime for all departments $38,400/day (labor)
Facility repairs and maintenance
City departmental impact (increased fuel price ~ 2000 gal/day @ 
School Transportation impact (increased fuel price ~ 1000 gal/d   

Reduced fuel prices, Increased audit accuracy, decreased time spent fueling

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
50,000              

950,000            
-                        

1,000,000$       

Design: 2015
Implementation: 2016

Internal Service fees

City Fuel Site Improvement
Vehicle Maintenance Project Manager: Ryan Kramer

Projected

Improvements needed to both City fueling sites (Vehicle Maintenance location and Airport location).  Improvements to these sites will improve the 
stability and availability of unleaded and diesel fuels for all departments.  On-site capacity is to be increased at both locations.  The VM location will 
be adding additional capacity to its current volume and the Airport site tanks are to be replaced with larger tanks.  Dispensing systems at both 
locations are to be replaced with equipment utilizing current technologies.  Verification systems at both locations are to be upgraded and integrated 
to provide increased daily/annual audit accuracy and reduced time spent monitoring transactions.  This will also improve fueling delays by reducing 
required user input, minimizing error and almost eliminating the risk of theft.  All improvements for this project will reduce costs by reducing time 
spent monitoring and reconcilling fuel transactions, reducing fuel prices by purchasing in larger quantites, minimize time spent in the fueling 
process, reduce fueling failures due to aged fueling equipment, and reduce vehicle fuel contamination by eliminating contaminated fuel tanks.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                    -                     -                     -                     -                        1,000,000$       
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    65,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     7,681,750 
 $        433,250 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  (1,000)           (1,000)           (1,000)              (1,000)                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
4,000$          4,000            4,000            4,000               4,000                 

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Present Value of Future Cash Flows
   Completing Project $ -7,643,498
   Not Completing Project $ -18,923

Street Address City State
8618 Terminal Circle San Angelo Texas

Once this project is completed, it will reduce the preventative maintenace cost per year of the rehabilitated asphalt by 1/4 through proper 
preventative and remedial pavement maintenance. This will be based on the PASER (Pavement Surface Evaluation and Rating) manual. This 
project will also make our taxiways compliant with the new standards in advisory circular 5300-13

Reduced pavement maintenance

Increased pavement maintenance

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
65,000              

8,050,000         
-                        

8,115,000$       

Design: 2016
Implementation: 2017

FAA Grant
PFC Fund

Runway 18/36 Rehabilitaion, Taxiway Rehabilitation/Reconfiguration
Airport Project Manager: Luis Elguezabal

Projected

Design, engineering, and construction for Runway 18/36 and Taxiway C,D,E,F rehabilitation and reconfiguration. The pavement described is nearing 
the end of it's lifecycle and is beginning to show signs of deteoration. Rehabiliation will ensure that the pavement will remain federally compliant and 
safe for airport users. Also, the taxiawy reconfiguration will ensure that our airport is complying with the new FAA rules listed in advisory circular 
5300-13.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
350,000         7,550,000      150,000         -                     -                        8,115,000$       
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    35,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        745,750 
 $          39,250 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    (1,000)           (1,000)              (1,000)                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
2,000$          2,000            2,000            2,000               2,000                 

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each location):
Address:

1)

Apron Joint Seal
Airport Project Manager: Luis Elguezabal

Projected
16/17 17/18 18/19

Design, engineering, and construction for the sealcoat and pavement rehabilitation of the terminal building apron.  Over time joint seals deteriorate 
causing water to penetrate the sub-surface and damage the pavement.  Joint seals need to be replaced in order to extend the life of the pavement.

Future Total
-                        785,000$          

Supporting planning document(s):

-                    750,000         -                     -                     
19/20

-                        
35,000              

750,000            
-                        

785,000$          

Design: 2015
Implementation: 2017

FAA Grant
PFC Fund

Reduced pavement maintenance cost

Increased pavement maintenance

Once this project is completed, it will reduce the preventative maintenance cost per year of the rehabilitated asphalt by 50% through proper 

Present Value of Future Cash Flows
   Completing Project $ -737,512
   Not Completing Project $ -9,420

Street Address City State
8618 Terminal Circle San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%

Funding Sources: Amount
 $        720,000 
 $          80,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  1,000            1,000            1,000               1,000                 

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
2,000$          2,000            2,000            2,000               2,000                 

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each location):
Address:

1)

ARFF Truck
Airport Project Manager: Luis Elguezabal

Projected
16/17 17/18 18/19

The FAA has strongly recommended that we replace one of our aging fire trucks so we can comply with the standards set forth in 49 CFR Part 139 - 
Certification of Airports. Having this new vehicle will ensure that we will meet our fire fighting index for the foreseeable future.

Future Total
-                        800,000$          

Supporting planning document(s):

800,000         -                     -                     -                     
19/20

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 

then click Browse…              Browse to your picture, then click Insert and 

-                        
-                        
-                        

800,000            

800,000$          

Purchase: 2016

FAA Grant
PFC Fund

Decreased maintenance costs

Added expense of maintaining older vechicle

Reduce maintenance costs of the replaced vehicle by 100%

Present Value of Future Cash Flows
   Completing Project $ -761,057
   Not Completing Project $ -9,420

Street Address City State
8618 Terminal Circle San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16
4,594,567$       1,241,111     718,300        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction 4,375,727        
Other -                       

Total 4,375,727$      

Project Schedule: % Complete
100%
74%

Funding Sources: Amount
 $     5,491,230 
 $        562,748 
 $        500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each location):
Address:

1)

Airport Terminal Renovation
Airport Project Manager: Luis Elguezabal

Projected
16/17 17/18 18/19

The San Angelo Regional Airport is currently modernizing the existing terminal building.  The project consists of remodeling of the landside 
functions to relate to the new concourse, improve the passenger experience, and provide an aesthetic enhancement with a regional identity.
Specifically, construction consists of exterior and driveway improvements such as: new entry monument sign, terminal entrance pavement 
enhancements, curbside canopies, and air traffic control tower renovations.
Improvements to the interior includes items such as: new entrance and exit vestibules, relocation and configuration of the airline ticket counters and 
baggage claim belt, improvements to the security check point to assist with the screening process, structural modifications to accommodate a view 
from the entrance to the arrival/departure escalator area, relocation of the airport administrative offices, adjustments to the HVAC, security, fire 
protection, and IT systems, and enhancements to the meet and greet area.

Future Total
-                        6,553,978$       

Supporting planning document(s):

-                    -                     -                     -                     
19/20

-                        
354,526            

5,925,715         
273,737            

6,553,978$       

Design: 2010
Completion: 2015

FAA Grant
PFC Funds
COSADC

More efficiency, less maintenance, improved aesthetics.

No impact

Enhance the architecture of the terminal building in order to provide a vetter experience to the traveling public.  This will eventually lead to an 
increased number of passengers.

Present Value of Future Cash Flows
   Completing Project $ -6,514,276
   Not Completing Project $ 0

Street Address City State
8618 Terminal Circle San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       4,400,000      -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design 48,617             
Construction -                        
Other 6,744               

Total 55,361$           

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $      1,200,000 
 $      2,800,000 
 $         400,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) Behind 3142 U.S.. 67 North San Angelo Texas

Present Value of Future Cash Flows
   Completing Project  $ -4,241,334
   Not Completing Project  Undetermined

Street Address City State

No Impact

No Impact

The ability to train current personnel and future personnel

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
-                         

4,400,000          
-                         

4,400,000$        

Design:  2015
Implementation:  2016

Federal EDA Grant
2015 Certificate of Obligation
Cash

-                     -                      -                      -                      -                         4,400,000$        

A new fire training facility is projected to be located behind the animal shelter on U.S. 67 North.  This facility will have a classroom, office building, and 
a fire burn building.  This facility will replace the current training center on Avenue L that is approaching 50 years of age.  The current training center is 
located on the Concho River across from the city water intake.  TCEQ has basically shut down many of our fire training operations because of the 
proximity of the river.

Supporting planning document(s):

Fire Training Facility 
Fire Project Manager: Brian Dunn

Projected
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

153,614$           -                     3,046,386      

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land 153,614           
Design -                        
Construction -                        
Other

Total 153,614$         

Project Schedule: % Complete
100%

0%

Funding Sources: Amount
 $      3,200,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Fire Station #4 Reconstruction
Fire Project Manager: Brian Dunn

Projected

Relocate Fire Station #4 and reconstruct.  Station #4 was constructed in 1965 and has never been improved.  A fire truck cannot be purchased that 
will fit in the engine bay of Station 4.  Additionally, the station will be made gender compliant. The station location will be at the corner of Edgewood and 
S. Chadbourne.  This will provide quick access to Goodfellow Air Force Base. Improving support should there be a large emergency event on base.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      -                      -                         3,200,000$        

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

155,000             
110,000             

2,935,000          
-                         

3,200,000$        

Design:2011
Implementation: 2014

2015 Certificate of Obligation

Improved response time, lower the ISO rating

Improved response times and geographically locating fire stations has an impact on the city's ISO rating.  The ISO rating is the rating system in which 
insurance companies base their insurance premiums to commercial and residential customers.  The City of San Angelo will be graded in the summer 
of 2008.  The city should get an improved rating which will in turn reduce premiums for the citizens and businesses in the City of San Angelo.

Present Value of Future Cash Flows
   Completing Project $ -3,109,920
   Not Completing Project $ 0

Street Address City State
702 E. Ave. L San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       182,600         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction 22,975             
Other -                        

Total 22,975$           

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         182,600 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
8,500$           8,500             8,500             8,500                8,500                  

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Mobile Data Terminals
Fire Project Manager: Brian Dunn

Projected

This is the moblie data terminals for the ambulances and fire trucks.  The current version we are using is obsolete and we can't purchase parts when 
they break.  The police department has already switched to the system we are asking for.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      -                      -                         182,600$           

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
-                         

182,600             
-                         

182,600$           

Design: 
Implementation: 

General Fund Capital allocation

We will have to budget about $8500 per year for air card 
costs.

We have to have a system to operate.

This will positively impact response times

If this isn't updated it will have an impact on response times.

30 MDT'S @ $4,110 = $123,300-----  30 MOUNTS @ $475 = $14,250------- 35 AIRCARDS @ $50 = $1,750---  6 TABLETS FOR THE AMBULANCES 
@ $3,800 = $22,800 ---WIRE 4 STATIONS AS HOTSPOTS @ $3,000 = $12,000--- ONE YEAR OF AIRTIME FOR AIRCARDS $8,500

Present Value of Future Cash Flows
   Completing Project $ -228,291
   Not Completing Project $ 0

Street Address City State
City Wide San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       531,950         -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         531,950 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 306 W 1st St. San Angelo Texas

airpacks 90 @ 4700=423000----facepieces 90 @ 275= 24750----5 quick connect regulators @ 200=1000----1 base station @ 1500----250 ID tags @ 
27=6750----2 tag readers @ 350=700----90 bottles @ 825=74250

Present Value of Future Cash Flows
   Completing Project $ -524,037
   Not Completing Project $ 0

Street Address City State

No Impact

# of SCBA's replaced

No Impact

531,950$           

Design: N/A
Implementation: 2015

General Fund - capital project allocation

Self Contained Breathing Apparatus (SCBA) is the equipment neccesary for firemen to be able to function in a live fire suppresion event. The funds for 
this purchase have been encumbered and the equipment is expected to be here in April 2015. The airpacks that we currently have are so old that we 
can't buy any parts to fix these packs

Supporting planning document(s):

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
-                         

531,950             
-                         

Self Contained Breathing Apparatus
Fire Project Manager: Brian Dunn

Projected

-                     -                      -                      -                      -                         531,950$           
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    350,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
10%
2%

Funding Sources: Amount
 $        475,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

-                    -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
500$             500               500               500                  500                    

500               500               500               500                  500                    

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)

475,000$           
16/17 17/18 18/19 19/20 Future Total

-                      -                      -                      -                        

475,000            

Demolition of City Owned Properties
Construction & Facilities Maintenance Project Manager: Ron Lewis

Projected

125,000         

Undetermined

At the Carrier building we need to - Abate asbestos containing material including VAT floor tile, blown on steel framing, and fireproof insulation. 
Demolish building and fill void where basement exists. Reconstruct concrete curbs and asphalt parking lot. At the Riddle building we need to - abate 
asbestos containing material including VAT Floor tile, demolish building, reconstruct concrete curbs and level with topsoil and seed with grass.

Supporting planning document(s):
Asbestos surveys have been done in previous years for both buildings.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        
-                        

475,000$          

Design: 2016
Implementation: 2017

Riddle Building - Parks can mow as consolidated property

Cleanup unsightly blighted structures adjacent to well maintained COSA properties along Ft. Concho and the River Corridor

Riddle Building - City Facilites Maintenance mow and trim
a few times each year

along with the Paseo grounds
No Utility bills - electric only Recreation Dept pays

Ongoing electric utility bills

Present Value of Future Cash Flows
   Completing Project $ -459,150
   Not Completing Project $ -4,710

Street Address City State

The Riddle building shares a common wall sturcture known as City Cabinet Shop.  Negotiations with the City Cabinet shop ended in 2011 with no 
resolution.  City Cabinet Shop is interested in discussing options for sale of his building to COSA along with relocation expenses.

Specifications for asbestos removal and demolition need to be prepared. Bid and air quality monitored and proper disposal tracking to qualified 
landfill for both buildings needs to be completed.

Future expenses will need to be provided for maintenance of the asphalt parking lot where Carrier building was located.

717 S. Oakes St. San Angelo Texas
17  E. Avenue B San Angelo Texas

56



City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    225,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        225,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(15,000)$       -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
15,000$        15,000          15,000          15,000             15,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)
3)
4)
5)
6)
7) 122 W. 1st St. San Angelo Texas

1103 N. Farr St. San Angelo Texas
2750 Ben Ficklin Rd. San Angelo Texas

115 W. 1st St. San Angelo Texas
110 S. Emerick San Angelo Texas

7409 Knickerbocker Rd. San Angelo Texas
1120 W. Avenue N San Angelo Texas

Street Address City State

No disruption of events in recreation centers, nature center, etc..

Present Value of Future Cash Flows
   Completing Project $ -203,790
   Not Completing Project $ -70,648

Safe operation and occupation by COSA employees and the general public.

Eliminate leaks into multiple facilities 
Eliminate interior ceiling & wall damages/repairs
(both visible and hidden damages)

Compounded damages that will ultimately need demolition to
repair roof decking, roof support structure, and interior walls.

-                        

225,000$          

Design N/A
Improvements 2016

moisture into subsurface framing causing interior damages
Nature Center has deteriorated exterior siding that is allowing

-                     

Undetermined

Replacement of various types of roof systems at Nature Center, Fairmont Cemetery, Employee Health Clinic, Municipal Court, Carl Ray Johnson 
Recreation Center Southside Recreation Center, and replacement of skylights at Southside Recreation Center, Water Billing and Collections. 
Replacement of exterior facade of Nature Center

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

-                        

225,000            

Roof Replacements, Mulitple
Construction & Facilities Maintenance Project Manager: Ron Lewis

Projected

225,000$           
16/17 17/18 18/19 19/20 Future Total

-                      -                      -                      
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    344,000

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        944,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(22,000)$       (22,000)         (22,000)         (22,000)            (22,000)              

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
1,500$          2,500            3,500            4,500               5,500                 

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)
3)
4)
5)
6)
7)
8)

16/17 17/18 18/19 19/20 Future Total
600,000         -                      -                      -                      -                        944,000$           

 Citywide HVAC 
Construction & Facility Maintenance Project Manager: Ron Lewis

Projected

Recommend replacement of HVAC Systems due to age and energy savings at the following locations: Nature Center, Fairmount Cemetery, 
Employee Health Clinic, Municipal Court, Carl Ray Johnson Recreation Center , South Side Recreation Center , Water Billing, Santa Train Depot, 
Station 618 Senior Center, Santa Fe Crossing Senior Center, Animal Services, and Emergency Operations Center.

Supporting planning document(s):
Bid Estimates from Superior Services Inc.

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

944,000            
-                        

944,000$          

Design: N/A
Implementation: 2015/2016

Undetermined

Reduction of utility expenses
Reduction of maintenance & repairs

Increased utility expenses
Increased repairs and maintenance

Fifty- Eight (58) HVAC units replaced

If the HVAC system at the Emergency Operations Center is not replaced, maintenance costs will continue to increase as the amount of leaks in the 
lines throughout the building continue to increase.  Options for repairs are limited due to lack of local experience in repairs of this pneumatic system. 
Budget Impact if NOT completed reflects an annual 10% increase in cost. If a repair needs to be made, we will take this request forward for 
approval, on an as needed basis.
If the HVAC system is not replaced and repairs are needed at a time when the EOC is activated, this will create a hardship on key personnel at a 
time of critical decision making.  The City of San Angelo Emergency Management Department is bound by contract with the FAA to maintain the 
facility at 8485 Hangar Road.

Present Value of Future Cash Flows
   Completing Project $ -803,808
   Not Completing Project $ -16,343

Street Address City State
7409 Knickerbocker Road San Angelo Texas
1120 West Avenue N. San Angelo Texas
115 West 1st. Street San Angelo Texas
110 South Emerick San Angelo Texas
1103 North Farr Street San Angelo Texas
2750 Ben Ficklin Road San Angelo Texas
122 West 1st Street San Angelo Texas
3142 US Highway 87 North San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      990,273        509,727        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
100%

5%

Funding Sources: Amount
 $     1,500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   136,536         140,632         144,851            149,197              

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
1,694,613$    201,202         209,684         468,524            260,539              

Performance Measures:

Notes:

Address: Street Address City State
1

1,500,000$        
16/17 17/18 18/19 19/20 Future Total

-                     -                     -                        

1,500,413         

Record Management System Upgrade
Police Project Manager: Chief Tim Vasquez

Projected

-                    

Undetermined

The San Anglo Police Department’s public safety software suite, including computer aided dispatching (CAD), records managements system (RMS) 
and mobile computing has reached its end of life.  The current software suite will no longer be supported for maintenance, upgrades and fixes and as 
such is no longer compliant with criminal justice information systems (CJIS) rules and regulation.  The replacement of the current system consisted of 
a comprehensive evaluation of the needs and functionality assessment, development of a Request for Proposals, extensive evaluation and selection 
process and final vendor selection. Project should consist of:   Computer Aided Dispatching Software (CAD), Records Management System (RMS), 
Mobile Computing Software, and various Hardware Upgrades  

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        
-                        

1,500,000$       

Design: Complete
Implementation: 2015

Increase Officer and Firemen safety by ensuring the proper information is being relayed by updated software. Outdated software could send old 
information or data to delay responses.

Upgrading the current CAD/RMS system is estimated to cost 
approximately $1,501,893 plus maintenance and support 
increases throughout the life of the software

Annual Maintenance

Present Value of Future Cash Flows
   Completing Project $ -1,972,342
   Not Completing Project $ -140,591

Location of Project (provide at least one of the following locators for each project location):

323 E. Beauregard San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      1,500,000     -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     1,500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
20,000$         25,000           30,000           35,000              40,000                

Performance Measures:

Notes:

Address: Street Address City State
1

Present Value of Future Cash Flows
   Completing Project $ -1,972,342
   Not Completing Project $ -140,591

New technology is required to maintain a higher standard of performance and public safety.  Older equipment is unreliable and not supported by some 
vendors.  

Increase in repair costs as equipment is out of maintenance 

323 E. Beauregard San Angelo Texas

Location of Project (provide at least one of the following locators for each project location):

2015 Certificate of Obligation

No significant change in operating costs for failure to upgrade.

-                    

This hardware update includes (1) the computer equipment (servers) that our new records management system needs to operate on and (2) the 
operating systems and the backup solutions so that records are securely stored.  All information transmitted to Public Safety personnel must be 
accurate and up-to-date.  It is imperative we (Public Safety) stay current on the technology for citizens, Firemen, and Officer safety.  Failure to replace 
or upgrade technology equipment will result in downtime and possibly result in loss of data and or service capabilities in multiple public safety areas.  .  

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

-                        

1,500,000         
-                        

1,500,000$       

Design: N/A
Implementation: 2015

Communications Technology Upgrade
Police Project Manager: Chief Tim Vasquez

Projected

1,500,000$        
16/17 17/18 18/19 19/20 Future Total

-                     -                     -                     
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City of San Angelo, Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     100,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         100,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
5,000$           7,500             10,000           12,500              15,000                

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

100,000$           
16/17 17/18 18/19 19/20 Future Total

-                      -                      -                      -                         

100,000             

Emergency Backup Generator Upgrade
Police Project Manager: Chief Tim Vasquez

Projected

-                     

Undetermined

The generators and transfer switches at the Public Safety Communications Center and at the Radio Tower Sites are 15 Years old and outdated. 
These generators are responsible for providing power to emergency systems (including the radio system) when shore power is not available. This 
means that they are of extreme importance to all operations of the city and for public safety. The upgrade of these vital systems would ensure the 
smooth continued operation of the Public Safety Communications Center while at the same time provide some cost savings as these older systems 
could be utilized in some not as critical locations for the city. 

Supporting planning document(s):

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
-                         
-                         

100,000$           

Design: N/A
Implementation: 2015

A new generator is required to maintain a higher standard of security and performance for public safety.  Older equipment is unreliable.  

Increase in repair costs as equipment ages 

No significant change in operating costs

Street Address City State

Present Value of Future Cash Flows
   Completing Project $ -97,043
   Not Completing Project $ -46,746

323 E. Beauregard San Angelo Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    75,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
100%

0%

Funding Sources: Amount
 $          75,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(1,560)$          (1,560)            (1,560)            (1,560)               (1,560)                 

700                725                750                775                   800                     

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Projected

Boat Storage Dock
Police Department Project Manager: Chief Tim Vasquez

16/17 17/18 18/19 19/20 Future Total
-                    -                     -                     -                     -                        75,000$             

The San Angelo Police Department lake patrol is in need of a boat storage dock on Lake Nasworthy.  Currently the boats are stored offsite.  When the 
Lake Patrol Officer receives a call on Lake Nasworthy, they must first go to the storage facility to retrieve the boat.  It takes an average of 20 minutes 
from the time the call is received to the time the boat is on the water.  With a boat dock on Lake Nasworthy the responding officer will be able to go 
straight to the lake and drop the boat in the water.  This will cut 20 minutes off the response time to an emergency on the lake.  

Supporting planning document(s):
The boat dock construction will proceed when bids are complete for the project.  

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
5,000                

70,000              
-                        

75,000$            

Design: 
Implementation: 2015

Electricity

Undetermined

No impact

Cut storage rental fees

Lake Nasworthy San Angelo
City

Decrease response time to emergency calls on Lake Nasworthy by 20 minutes.

Present Value of Future Cash Flows
   Completing Project  $ -68,964
   Not Completing Project  Undetermined

State
Texas

Street Address

62
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    100,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        100,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
900$              925                950                975                   1,000                  

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
2,000$           4,000             6,000             8,000                10,000                

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Projected

Mobile Command Center Storage Facility
Police Department Project Manager: Chief Tim Vasquez

16/17 17/18 18/19 19/20 Future Total
-                    -                     -                     -                     -                        100,000$           

The Police Department has a mobile command center that is used at various events around the city and at critical calls.  This unit cost $180,000 in 
2008 and is currently housed at the City Shop but is not covered.  There is a lot of electronic equipment mounted on top and on the sides of the 
command center that need to be protected from the weather.  Being exposed to the sun is causing damage to the exterior of the command center.  
This command center needs to able to be deployed any time under any circumstances.  The storage facility would protect it from dangerous weather 
and allow it to be ready to be deployed when needed.  

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

100,000            
-                        

100,000$          

Design: 2015
Implementation: 2015

Undetermined

Repairs to Mobile Command Center

Cost of electric service to the facility

401 E. Beauregard San Angelo

Having the MCC protected will ensure that it is ready to deploy in the event of a natural disaster.  The building will protect the MCC and all 
components from the weather.  

   Completing Project  $ -101,514
   Not Completing Project  $ -27,977

Street Address City

Present Value of Future Cash Flows

State
Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

135,067$           -                    25,775,000    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design
Construction -                       
Other 135,067           

Total 135,067$         

Project Schedule: % Complete
0.5%

0%

Funding Sources: Amount
 $         135,067 
 $    25,775,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(10,000)$        (20,000)          (35,000)          (60,000)             (60,000)               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
30,000$         40,000           50,000           50,000              50,000                 

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 401 E. Beauregard San Angelo Texas

   Completing Project  $ -24,975,630
   Not Completing Project  $ -206,526

Street Address City State

The original needs assessment and feasibility study was completed mid 2011.  This confirmed the SAPD's assertion that new facilities were needed.  City 
council members were invited to tour current facilities and were thoroughly convinced a new facility was in order.  The City Manager and Assistant City 
Managers were on board with re-evaluating a new police facilities placement on the CIP list.

While the cost of new construction is high, the cost of acceptable renovations would equal or exceed the cost of constructions, and still not address 
parking and home land security preferences for public safety facilities.  Moving forward with new facilities in a timely fashion will also save money in the 
long run.  Construction costs are estimated to increase 4% annually.  

Present Value of Future Cash Flows

Reduce repair costs, increase office space, increased parking, increase security inside and around building, and updated technology in building

25,910,067$      

Design: 2013
Implementation: 2015

General Fund 

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

775,000             

135,067             

Undetermined

Increases in the maintenance and upkeep of the current facility 
will occur until a new facility is constructed or major renovations 
are completed at the current building.  Systems such as HVAC, 
Plumbing and Electrical will need updating as will ADA 
compliance issues.  (increase to current budget is listed) -- 
renovations would increase the estimated costs by 3 to 5 times 

Reductions are expected in the department's operating budget 
including utility, and maintenance costs. Additional Revenue is 
expected from community room rental and additional training 
programs. Exposure to potential litigation for ADA and injury will 
be greatly reduced. 

The current Police Department Administration building was constructed in 1963 and was originally designed to house the Police Dept., Municipal Court, 
and a city jail. At the present time, the SAPD is housed in six separate facilities. In 2011 an architect firm completed a feasibility analysis of the current 
facility and future needs.  The analysis cited the following deficiencies: 1. Lack of adequate square footage 2. Lack of code compliance (ADA and life 
safety) 3. Separation of public and staff areas 4. Inadequate building systems (electrical, plumbing, HVAC, etc) 5. Lack of public and staff parking 6. 
Structural concerns (both at  HQ bldg. and auxiliary facilities.  The probable steps in the project are: 1. Site selections and acquisition 2. Design 3. 
Construction.  A HQ building of approximately 108,000 sq. ft. and a parking structure are suggested. Site costs are estimated at $775,000 to $2 million.   
Building cost at $22 to $23 million ($220 to $230 sq.ft.) and parking structure $1.25 to $1.75 million.   

Supporting planning document(s):
Assessment & Feasibility analysis are available upon request.  

24,500,000        
500,000             

16/17 Future
-                      -                      -                      

Police Department Administration Building
Police Department Project Manager: Chief Tim Vasquez

25,910,067$      
Total17/18 18/19 19/20

Projected
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     235,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         235,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
3,000$           3,500             4,000             4,500                5,000                  
1,500             2,000             2,500             3,000                3,500                  

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

235,000$           
16/17 17/18 18/19 19/20 Future Total

-                      -                      -                      -                         

235,000             

Armored Personnel Carrier
Police Department Project Manager: Chief Tim Vasquez

Projected

-                     

Undetermined

Purchase an Armored Personnel Carrier for the San Angelo SWAT team to utilize during critical incidents.  The Lenco BearCat Tactical Armored 
Vehicle provides superior protection with excellent features to provide supplies to the officers at crime scenes.  It can respond to virtually any location 
in any weather condition with maximum protection. Currently, there is no vehicle in our fleet that can provide any kind of protection to vulnerable 
citizens who may find themselves in the middle of an event.  This vehicle would allow the officers to enter any situation to protect innocent civilians and 
other officers.  This vehicle would also serve in a critical support role for EOD, HazMat, WMD, Fire personnel, and any other personnel equipped and 
trained to detect chemical, biological, and radiological weapons or materials who may be responding to the scene.  This vehicle would play a key role 
in the protection of the citizens of San Angelo.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
-                         
-                         

235,000$           

Design: N/A
Implementation: 2016

Increase officer and civilian safety at crime scenes.

Fuel - increase usage each year
Maintenance

No impact on current budget, the APC would not replace
any vehicle

Street Address City State

The Special Response Vehicle would provide the protection they needed from the shooters. This vehicle will be utilized in several roles at incident 
sites: 1. as deployment of Tactical Team members, 2. as a protective, covered command post, 3. for transport to and from hot zones and deployment 
sites for bomb technicians and HazMat/WMD personnel, 4. for extraction of officers and civilians from hot zones.

Present Value of Future Cash Flows
   Completing Project $ -258,524
   Not Completing Project $ 0

401 E. Beauregard San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

36,831$            15,000          95,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other 36,831            

Total 36,831$           

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $          51,831 
 $          95,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(1,500)$         (1,500)           (1,500)           (1,500)              (1,500)                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

McNease Convention Center Improvements
Civic Events Project Manager: Sidney Walker

17/18
-                       

19/20 Future
146,831$          

Projected
16/17

-                     -                     
Total

-                    -                     
18/19

There are several key improvements that need to be made to the McNease Convention Center in order to properly preserve and maintain the City's 
most oft used facility. The 2009 renovation did not include the replacement of its 1978 marquee, which shows its age. The sign should be replaced 
with a modern day digital marquee. The sound system has not been upgraded since 1978. Many of the speakers, sound board, and other parts of 
the equipment need to be replaced in order to provide better sound quality to the clients who rent the venue. The portable stage has not been 
upgraded since 1978 and is wearing out.  Most events require a stage and the stage is constantly being set up and taken down.  The stage needs to 
be replaced with a comparable one. 

146,831            

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                       

Design: 

Supporting planning document(s):

-                       

Implementation: 2015

Undetermined/Potential HOT

-                       

Type B Sales Tax

146,831$          

Increased advertisement, Reduced man hours for set up, Reduced workers comp risk

A new marquee would allow us to spotlight more events($51,831), give us another tool for disseminating information and could yield cost-efficiencies 
as a revenue generator through the selling of advertisements on it.  A new stage ($40,000) will save on man hours in time spent to keep the current 
stage in working order.  New technology makes a comparable stage stronger while making it lighter to handle.  This will reduce the chance of injury 
to employees having to move the stage numerous times each week. Updated sound system ($55,000) will provide better experience to clients who 
rent the venue.

No Impact

Utilizing the digital marquee would cut down on the staff
time that is currently being used to change out the message
Approximately $1,500 could be saved annually.

Present Value of Future Cash Flows
   Completing Project $ -136,284
   Not Completing Project $ 0

Street Address City State
San Angelo Texas501 Rio Concho Dr.
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

678,161$          171,000        74,200          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design
Construction
Other -                       

Total -$                     

Project Schedule: % Complete
100%
60%

Funding Sources: Amount
$969,361 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(1,000)$         (1,000)           (1,000)           (1,000)              (1,000)                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Foster Communications
Coliseum Improvements

Civic Events Project Manager: Sidney Walker

17/18
-                        

19/20 Future
969,361$          

Projected
16/17

-                     -                     
Total

46,000           -                     
18/19

Foster Communications Coliseum has served this community well for 56 years. There's no reason why it shouldn't serve San Angelo another 50 
years, but only if properly maintained. The venue's dome roof was replaced in 2014.  The deck proved to be in good repair and so the 25% 
contingency was not used.  However the roof area over the lobby, VIP room, and the outer rim does need to be replaced.  These three areas can be 
done with the dollars that were added for the 25% contingency. Without the rehabilitation, the community would eventually be looking at spending 
tens of millions of dollars on a new venue.  In addition, there are outdated parts of our current speaker cluster and house sound system that are no 
longer able to be serviced. This past year a sound engineer performed tests of the current sound system and identified several equipment failures. 
Issues with the climate control system also need to be addressed.  New units need to be added for the box office/concessions office and the sound 
room.  Without proper climate control in these areas the life of the sound equipment and computers will diminish greatly.  The motor needs to be 
replaced on air handler #3.  The computer system for the climate control communication system (front end) is not working. Manually operating the 
system is extremely inefficient and doesn’t allow for automatic regulation so the system is either on or off.    

301,832            

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                        

Design: 2014

Supporting planning document(s):

Implementation: 2015

667,529            

Hotel Occupancy Tax   

969,361$          

Present Value of Future Cash Flows
   Completing Project $ -957,889
   Not Completing Project $ 0

The Coliseum hosts approximately 72 events per year, drawing more than 100,000 people each year.

The updated sound equipment would provide more clear and crisp sound.  The new climate control units for the box office/concession office and the 
sound room will save money on equipment replacement.  Repairing the motor on air handler #3 will return the air handling capacity to 100% instead 
of 75%.  Restoring the front end will reduce the overall cost of climate control and allow monitoring of usage for accurate billing. Quotes for roof 
repairs are $32,181.05 for the VIP Room; $55,529.90 for the lobby roof; and $59,298.95 for the lower ring roof. Sound system repairs $46,000, 
climate control units$15,500, replacement of motor for air handler $23,700.  

50 E. 43rd St.

Reduced cost of equipment repair/replacement 

None although future repairs and ultimate failure would be a 
substatial cost in the future

Street Address City State
San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16
1,435,803$       7,618,316     -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design 334,500           
Construction 1,877,498        
Other -                       

Total 2,211,998$      

Project Schedule: % Complete
100%

24%

Funding Sources: Amount
$3,750,000 
$5,000,000 

$304,119 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Auditorium Renovation
Civic Events Project Manager: Carl White

17/18
-                        

19/20 Future
9,054,119$       

Projected
16/17

-                      -                      
Total

-                     -                      
18/19

Renovation of City Auditorium is now a partnership with SAPAC.  The renovation includes shared costs with the City Hall renovation for the HVAC 
system. The balance of the available funds will address needs that include a fire suppression system, ceiling repairs, restroom renovations, 
theatrical lighting, rigging and sound systems, and aesthetics. Additional funds have been received from SAPAC ($5,000,000).  Risk Management 
is funding the repair of the roof ($304,119).

-                        

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                        

Risk Management

Design: 2011

Supporting planning document(s):

334,500            

Implementation: 2015

SAPAC

8,719,619         

Type B sales tax

9,054,119$       

San Angelo Performing Arts Coalition believes a fully renovated facility will result in continuous use of the venue throughout the calendar year. In 

The City is negotiating an agreement for (SAPAC) to manage and operate the facility. 

No Impact

accommodated approximately 65 events per year. 

No Impact

Present Value of Future Cash Flows
   Completing Project $ -8,940,794
   Not Completing Project $ 0

The City is expected to execute an agreement with (SAPAC) for the operation of the venue once it reopens. That agreement will include clauses to 
ensure that City expenses are wholly reimbursed.

Street Address City State
San Angelo Texas72 W. College Ave.
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     25,000           

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
100%

0%

Funding Sources: Amount
 $           25,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
250$              250                250                250                   250                     

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

The Fort Concho Board and staff have ranked this project in the top five in its 2007 review. Staff have estimated the materials for this project at 
$15,000.  Labor costs, if project is bid out, doubles overall costs.
Update/January 2009  Staff arranging meeting with San Angelo Home Builders Association to explore volunteer assistance in construction.

Present Value of Future Cash Flows
   Completing Project $ -25,438
   Not Completing Project $ 0

700 Block of S. Oakes Texas
Street Address City

25,000$             

Design: Fall 2012
Implementation: Summer 2015

Private Donations

San Angelo

No Impact

State

18/19 19/20 Future

New outdoor concerts; new public events.

-                      

-                         
25,000               

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

Total
-                         25,000$             -                      

16/17

Utilities based on staff estimates.

Projected

-                         

-                         

Located at the west end of the parade ground, the post bandstand represents one of the last exterior improvements for site development.  The 
bandstand would enhance the site's appearance, provide a historic setting for public programs and concerts, and serve various community groups.  
The Fort Concho board is working with local professional building and trade groups to craft a reconstruction plan.

17/18
-                      

Fort Concho Post Bandstand
Fort Concho Project Manager: Robert Bluthardt

Supporting planning document(s):

-                     
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City of San Angelo, Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

100,000$           150,000         750,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design 100,000           
Construction -                        
Other -                        

Total 100,000$         

Project Schedule: % Complete
20%

0%

Funding Sources: Amount
 $      1,000,000 
 $         500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(10,000)$       (15,000)         (17,500)         (17,500)            (17,500)               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
5,000$           7,500             15,000           15,000              15,000                

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Total

Private donations

1,500,000$        

Design: 2015

1,400,000          
-                         

19/20
-                      

Fort Concho Visitors Center Restoration Improvements
Fort Concho Project Manager Robert Bluthardt

17/1816/17 18/19
Projected

-                         1,500,000$        

Barracks 1 was renovated as the fort's Visitor Center as part of the major 1995 Regional Urban Design Assessment Team projects that transformed 
the surrounding acres into El Paseo de Santa Angela.  Unfortunately, the project ran out of money and the east bay of Barracks 1 was left unfinished.  
A staff-board study has concluded that the restoration of this space must be tied to an overall building renovation to better serve our guests.  This 
renovation would include an expanded gift shop, visitor orientation area and theatre, climate controlled quality display space, and administrative 
offices.  Staff will partner with several area cultural agencies to complete a Cultural District Study in the spring of 2012.  Formal planning of this Visitor 
Center will follow the recommendations of that study.

Supporting planning document(s):

500,000         -                      -                      
Future

Type B sales tax

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                         
100,000             

Implementation: 2016

Present Value of Future Cash Flows
   Completing Project $ -1,380,834
   Not Completing Project $ -53,774

Increased Revenue

Street Address City State
630 S. Oakes San Angelo Texas

Increased attendance: increased Gift Shop Sales; increased tour revenue; additional media attention

Increasing repairs and maintenance

Project will focus on barracks 1; possibly barracks 2 and maybe partial reconstruction of Barracks 3-4.
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       10,000           100,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         185,000 
                        - 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
750$              750                750                750                   750                     

(1,000)           (1,500)           (1,500)           (1,500)              (1,500)                 

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Total

Contributions (if provided)

185,000$           

Design: 2015

175,000             
-                         

19/20
-                      

Fort Concho Officers' Quarters 1 Improvements
Fort Concho Project Manager: Robert Bluthardt

Preliminary study by staff, and local architect; engineering report available.  Full plans available in 60 days.

17/1816/17 18/19
Projected

-                         185,000$           

The rear room at Officers' Quarters 1 lacks a proper floor and the entire section is separating from the main building. The two dormers on the second 
floor are sagging inward and thus creating undue stress. The HVAC systems, while functional, have their units in the attic, posing a huge challenge for 
repair people and creating dead weight for the building. Staff recommend a project to fully restore the rear room and tie it more closely to the main 
structure. Also, the dormers should be removed and the rear roof reinforced and replaced. The HVAC system could be replaced with interior slim 
units. As this building has been used more in recent years for both public/city functions and fort events, it needs this stabilization and restoration to 
continue serving our many guests and stakeholders.

Supporting planning document(s):

75,000           -                      -                      
Future

Private donors, fiundations, CIP funding; Fort 

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                         
10,000               

Implementation: 2016

Present Value of Future Cash Flows
   Completing Project $ -175,547
   Not Completing Project $ 0

Utilities cost based on current events.
Revenue increase

Street Address City State
111 East Ave. D San Angelo Texas

Increase in building rentals.

No impact

Increase in overall building usage.
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     75,000           

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         240,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(2,500)$         (5,000)           (10,000)         (12,500)            (15,000)               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
1,000$           3,000             5,000             7,000                9,000                  
5,000             5,000             7,500             7,500                10,000                

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) San Angelo

No leaks or drops in the system pressure over time.  Easier cleaning by custodial contractor; no complaints from leasees.  Increased energy efficiency 
and content state staffers,continued leases

622 South Oaks
City StateStreet Address

240,000$           

Design: N/A

240,000             
-                         

Completing the project will reduce maintenance costs and
reduce energy consumption.

Texas

Repair and spot replacement for carpet
HVAC repairs

Present Value of Future Cash Flows
   Completing Project $ -186,257
   Not Completing Project $ -56,060

55,000           55,000            

Fund 201 State Office Building 

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
-                         

Implementation: 2015

18/19 19/20 Future
Projected

-                         240,000$           

The sprinkler risers in the Chase State Office Building are almost 60 years old and should be replaced.  Also, approximately 600 feet of the system 
piping has had numerous small leaks in the past five years, thus endangering whole sections of office and public space.  This project will replace them 
over a three year period.
Office and hallway carpets need to be replaced throughout the Chase State Office Building and Concho Valley Workforce Building in the coming 
years, due to wear and tear, safety and fulfillment of exisiting leases.  A multi-year plan will accommodate these needs within available funding.
HVAC units at the State Buidlings range from 10 to 12 years old and will start to fail in the coming years.  To maintain proper climate control with 
increasingly efficient equipment, a multi-year replacement plan is necessary.

Supporting planning document(s):

Chase State Office Building Improvements
Fort Concho/State Building Project Manager: Robert Bluthardt

55,000            -                      
Total17/1816/17
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       5,000             100,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         160,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
2,500$           2,500             5,000             5,000                5,000                  

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
5,000$           5,000             10,000           10,000              10,000                

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

160,000$           
16/17 17/18 18/19 19/20 Future Total

-                      -                      -                      -                         

-                         

Fort Concho Officers' Quarters 8 Restoration
Fort Concho Project Manager: Robert Bluthardt

Projected

55,000           

Fort Concho Foundation, Private Donors, other 

The rear section of Officers' Quarters 8, interior and exterior, need stabilization, restoration, and substantial repairs.  The inauthentic rear dormers will 
be removed and the roof support beams checked and reinforced with a new roof installed.  The rear exterior needs full replacement of failing facia 
boards, trim and windows, and the masonry of the rear hallway must be tied back to the main structure.  This building hosts many fort and communtiy 
meetings, rental events, Kids Eat Summer Program, several historical non-profits meetings, and special events.  Its structural stability and appearance 
are critical to the fort's ability to serve its many constituents.

Supporting planning document(s):
Staff will create more detailed information regarding cost and scope of work.

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
10,000               

150,000             

160,000$           

Design: 2015
Implementation: 2016

Increased energy efficiency; lower ongoing maintenance and repair costs

Foundations and undetermined

Operations and Maintenance

Operations and Maintenance

Street Address City State

Fort Concho and city staff are meeting with a local contractor and architect over the winter to refine the costs and exact scope of work.

Present Value of Future Cash Flows
   Completing Project $ -173,282
   Not Completing Project $ -37,467

215 E. Ave D San Angelo Texas
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 City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    100,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
100%

0%

Funding Sources: Amount
 $        300,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
500$             500               500               500                  500                    

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                         

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) City Wide San Angelo Texas

Wayfinding signage, large and small, sends messages to the visitor, investor, and local citizens about the quality & character of the city, and 
improve San Angelo's ability to attract and maintain economic development assets.  Project locations have been outlined and preliminarily 
accepted by the Wayfinding Steering Committee. 

Present Value of Future Cash Flows
   Completing Project $ -289,175
   Not Completing Project $ 0

Street Address City State

1.)  Signs will be installed in three phases per the Wayfinding Master Plan. Performance will be measured by ability to fabricate and install
signs in accordance with the master plan. 2.) Increased visitorship at local tourist sites. 3.) Higher tourist satisfaction surveys (per CVB)

Occupancy Tax receipts

Damaged sign replacement

300,000$          

Design: 2010
Implementation: 2016

Undetermined, potential allocation from Hotel 

Wayfinding refers to the system of signs & symbols placed at the entrances & throughout districts, campuses & more recently, entire cities. The 
San Angelo Convention & Visitors Bureau, City of San Angelo, COSADC, Chamber of Commerce, & Angelo State University have jointly funded 
the development of a specifications & details manual for a city-wide wayfinding system which was completed in 2010. Because one of the most 
frequently heard complaints businesses and destination operators hear is that visitors and newcomers to the city have difficulty finding our many 
sites of interest, cities must make the visitor/newcomer experience a positive one to ensure that tourists return and/or stay as long as possible. 
From an aesthetic standpoint, signs such as those contained in a typical wayfinding system help designate certain areas as unique or interesting for 
residents as well.

Supporting planning document(s):
Wayfinding contract between San Angelo CVB and The Douglas Group, Staff Report to City Council regarding wayfinding

10,000              
-                        

270,000            
20,000              

Wayfinding Phases I-III
Development Services Project Manager: Patrick Howard

Projected

100,000         100,000          -                      -                      -                        300,000$          
16/17 17/18 18/19 19/20 Future Total
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Responsible Division:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    37,500          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        149,500 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
8,000$           12,000           16,000           20,000              24,000                

-                     -                     -                     -                        47,000                

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Exterior Painting every 8-10 years

Increase in visitor and public bookings.

703 S. Chadbourne San Angelo Texas

The City of San Angelo acquired the historic building on November 15, 1993. The Depot celebrated its 100th anniversary in September 2010. The 
Depot is one of the most recognized and most photographed landmarks in the City of San Angelo. In April 2008, a major storm hit San Angelo and 
caused: tile damage on the roof, water damage to the interior ceiling, window damage, and dormer damage. 

Since 2009, the City has spent $61,360 to paint the exterior, install new gutters, repair storm damage (replace broken roof tiles and rehab dormer 
windows). 

Present Value of Future Cash Flows
   Completing Project $ -140,142
   Not Completing Project $ -117,748

Annual Building Inspection Form

Total
15,500           49,500            -                     -                     47,000              

Reduced repairs and maintenance

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                        
-                        

80,500              

Street Address City State

Increased Maintenance Cost

149,500$           

149,500$          

Design: N/A
Implementation: 2015

Undetermined

Santa Fe Train Depot Improvements
Real Estate Project Manager: Cindy Preas

Projected

69,000              

16/17 17/18 18/19 19/20 Future

The Historic Orient-Santa Fe Depot was built in 1909 as the headquarters for the Texas Corporation of the KCM&O Railroad. This proposed project 
includes: materials & labor to repair interior ceiling, windows, termite treatment, new security lights, air intake/exhaust, ductless air conditioning 
system, rekey door closures ($37,500), landscape, repave/seal blacktop ($15,500) and paint exterior ($49,500).  In May 1997, the City's Transit 
Department moved in and shared the downstairs with the museum staff. The parking lot shows signs of stress due to the weight of transit buses. 

Supporting planning document(s):
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Responsible Division:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    2,007,500     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     2,007,500 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
35,000$         35,000           35,000           35,000              35,000                 

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
20,000$         20,000           20,000           20,000              20,000                 

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Annual testing of support beams
(Per Structural Engineer)

Street Address City State

Loss of Revenue - Garage closed

Property Revenue will increase based on rental parking slots.

30 W Twohig Avenue San Angelo Texas

It is recommended the project be completed in one phase. If project is broken up into three phases costs are considerably higher. $2,007,500 is a 
cost estimate based on 10% increase over 2012 estimate of $1,825,000

On October 2010, the structural integrity of the Spur Parking Garage was assessed to determine the factors contributing to corrosion of steel 
components. On March 5, 2011, closure of floors 2-4 after load analysis revealed the primary structural building steel components cannot withstand 
the associated loading and will require bracing in the transverse direction.

Present Value of Future Cash Flows
   Completing Project $ -2,112,986
   Not Completing Project $ -94,198

Forensic Report, Construction Documents of Plans and Specifications, Survey, and Lab Testing

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                        
55,000              

1,650,000         
302,500            

2,007,500$       

Design: 2015
Implementation: 2015

Undetermined

Spur Parking Garage Renovation and Repair
Real Estate Project Manager: Cindy Preas

Projected

The Spur Parking Garage services the downtown area including the new Stephen Central Library. The Spur Parking Garage must be renovated and 
repaired to meet City code regulations. Project proposes primary structural steel members be cleaned and sandblasted; apply coating and paint for 
rust protection; reinforce and/or replace specific structural steel members. Replace existing staircase in its entirety. In addition, include the 
demolition of existing second, third, and fourth level floor systems. Floor system removal will include removal of existing steel decks and reinforced 
concrete support slabs. Other features may include removal of any existing light poles and fixtures, restriping, tire stop replacement, and updated 
signs.

Supporting planning document(s):

16/17 17/18 18/19 19/20 Future Total
-                     -                     -                     -                     -                        2,007,500$        
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Responsible Division:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         500,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  55,000           60,000           65,000              70,000                
-                    (12,500)         (12,500)         (12,500)            (12,500)               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measure:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)

18/19 19/20

Recreation Centers Improvements
Parks and Recreation Project Manager: Carl White

Projected
Future Total

500,000         -                      -                      -                      -                         500,000$           
16/17 17/18

500,000$           

Design: N/A
Implementation: 2017

-                         
500,000             

Undetermined

Install air conditioning units at each Recreation Center (Carl Ray and Southside).  Currently the two centers do not have air conditioning, the gyms and meeting 
rooms do have heating.  The summer temperatures in the gym reach over 100 degrees.  The gyms are rarely used until 6 pm because of the extreme heating 
conditions.  All programming takes place in the mornings before noon, limiting the number of paid campers to 60.  Limited athletic programs take place after 6 pm but 
the gyms are still extremely hot for players and fans.                  

Supporting planning document(s):

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                         
-                         

No impact

Increased electrical costs
Increased revenue for summer camps & sport leagues
Operations and Maintenance

1103 N Farr St. San Angelo Texas
2750 Ben Ficklin San Angelo Texas

Have had discussions with facilities maintenance about installation of cool roof and other alternatives that may be cost effective in cooling the gym 
portion of the building.

Present Value of Future Cash Flows
   Completing Project $ -664,620
   Not Completing Project $ 0

Street Address City State

Notes:

Increase the revenue program opportunities to include the use of the gym, currently no program takes place from Noon-6:00 pm.
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

$200,000 -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction 200,000           
Other -                        

Total 200,000$         

Project Schedule: % Complete
0%

50%
100%

Funding Sources: Amount
 $         270,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No Impact -$                  -                    -                    -                       -                          

Performance Measures:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 1601 Glenna St San Angelo Texas

Phase I Improvements - irrigation, lighting, and safety fence were completed and installed in March 2008. Phase II parking lot paving and additional 
parking improvements are anticipated to be completed in the near future. Phase II is awaiting coordination with the San Angelo Soccer Association 
(SASA) who is covering 1/2 of the cost of the project.

Present Value of Future Cash Flows
   Completing Project $ -66,920
   Not Completing Project $ 0

Street Address City State

Increase the number of games which can be played in the evening by up to six, depending on the time of year                  

No Impact

270,000$           

Design:
Implementation: ongoing
Phase I

Type B Sales Tax

Phase I-Lighting of two areas to include four additional fields. Increase participation for league and tournament play, with a direct economic impact on the sales tax 
dollars.  Opportunity to invite and host more teams during league and tournament games. Installation of 1,000 ft safety fence along Glenna Street to prevent errant 
balls from landing in the street, providing safety for the players and fans.
Phase II-Repair of large parking lot including overlay and re-striping of current parking lot. Games attract a large number of fans.  Addressing the limited parking and 
unmarked spaces will prevent accidents.
                 

Supporting planning document(s):
Parks and Recreation Open Space Master Plans 2001 and 2005

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                         
-                         

270,000             
-                         

-                      -                         270,000$           

Youth Soccer Complex at Glenna St
Recreation Project Manager: Carl White

Projected

Notes:

16/17 17/18 18/19 19/20 Future Total
70,000           -                      -                      
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Responsible Division:

Financial Plan:
Prior Budget
Years 14/15 15/16

-                    100,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     1,750,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     70,000           80,000              90,000                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measure:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 2929 Golf Course Rd San Angelo Texas

Relocation of Northern Little League and conversion of the 19th Street location to practice fields (challenger field to remain) would reduce the City’s 
cost for maintenance from about $48,000/year to roughly $20,000/year. The current cost to maintain the 29th Street Complex is about $60,000 (down 
from about $120,000 prior to conversion).  Again, the City only provides landscape maintenance at this location which is leased from the United States 
Army Corps of Engineers.
Present Value of Future Cash Flows
   Completing Project $ -1,873,370
   Not Completing Project $ 0

Street Address City State

Notes:

No impact

To increase the number of fields from 4 practice fields to 4 fully-improved little league and 2 t-ball fields. To allow for approximately 550 children to 
participate in little league baseball sport at the complex. To allow for approximately 55 teams to play at the renovated complex.

Operations and Maintenance

1,750,000$       

Design: Summer 2016
Implementation: 2017

Type B Sales Tax

The intent of the renovation is to co-locate Lake View and Northern Little Leagues at the 29th Street Complex location in order to maximize 
efficiencies, minimize maintenance costs, and to provide these leagues with new fields and facilities. The current intent is to develop two small 
complexes with three fields each (two standard and one t-ball) with separate concession and restrooms or one four-field quad with a shared building 
with restrooms and possibly separate concessions and two separate t-ball fields, parking, lighting and other improvements are also included. Lake 
View Little League currently plays on three fields (two standard and one t-ball) on SAISD property east of Lake View High School.  The City provides all 
landscape maintenance.  The League provides facility maintenance and programming.  Relocation of Lake View Little League would eliminate the 
City’s cost of maintenance at this location which currently runs about $36,000/year. Northern Little League currently plays on one field at the 29th Street 
Complex (the only field remaining after the complex was converted to mostly open space) and four fields at the 19th Street location (counting the 
challenger field).  The City provides all landscape maintenance.  The League provides facility maintenance and programming.  

Supporting planning document(s):
2001 and 2005 Parks and Recreation Master Plan

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                        
100,000            

1,650,000         
-                        

29th Street Complex Renovation
Recreation Project Manager: Carl White

Projected

-                    1,650,000       -                     -                     -                        1,750,000$        
16/17 17/18 18/19 19/20 Future Total
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2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         250,000 
 $         100,000 
 $         150,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    15,000              15,500                

(35,000)            (35,000)               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 18 E Ave. A San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -434,510
   Not Completing Project $ 0

Street Address City State

No impact

Increase pool attendance annually by about 5,000 visitors with a potential annual revenue increase of about $35,000.

Hotel Occupancy Tax Fund
Type B Sales Tax Fund

Operations and maintenance
Increased revenue

500,000$           

Design: 2016
Implementation: 2017

Pool Performance Fund

Love Municipal Pool was renovated and reopened to the public the spring of 2012. We have had 3 successful summers (and expect more) and 
revenues have been over expenses. City Council previously authorized the net to be allowed to be saved for future improvements. As part of the 
original project, we didn't have funds to develop the area to the west of the pool. We envision this area being developed with a splash pad, restrooms, 
sitting areas and possibly a pavilion. This will make the pool more marketable and add recreation value as well as revenue.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
50,000               

450,000             
-                         

Splash pad
Parks and Recreation Project Manager: Carl White

Projected

-                     500,000          -                      -                      -                         500,000$           
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         160,000 
 $           40,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       2,000                  

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 850 S Concho Park Dr. San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -187,381
   Not Completing Project $ 0

Street Address City State

No impact

Increase visitors to the park by at least 12,000/year. Immeasurable increased health benefits.

Undetermined

Operations and maintenance

200,000$           

Design: 2018
Implementation: 2019

Possible TPWD Grant

We have a fantastic opportunity to meet the basic recreation needs of thousands of San Angeloans by adding about 1.25 miles of river trail by 
connecting the trail from Bell Street to Lone Wolf Dam (and possibly later to Glenmore Park). This trail would connect Glenmore Park in the south to 
Harmon Pak in the north, providing a 5.5 miles trail through San Angelo along the rivers. The provision of hike and bike trails was the recreation facility 
improvement identified as the most important in the 2012 Parks, Recreation and Open Space Master Plan.

Supporting planning document(s):
2012 Parks, Recreation and Open Space Master Plan

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
10,000               

190,000             
-                         

South Concho Park Trail
Parks and Recreation Project Manager: Carl White

Projected

-                     -                      200,000          -                      -                         200,000$           
16/17 17/18 18/19 19/20 Future Total
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 13/14 15/16

-$                       -                    180,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         600,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
12,000$         24,000           36,500           37,500              38,000                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)
3)

2 S. Park St. San Angelo Texas
85 Paint Rock Rd. San Angelo Texas

Street Address City State
2121 Martin Luther King, Jr. San Angelo Texas

Present Value of Future Cash Flows
   Completing Project $ -712,120
   Not Completing Project $0

Location of Project (provide at least one of the following locators for each project location):
Address:

No Impact

Increases the number of "fixed facility" restroom toilets from 0 to 4 at each park where they are added

Current rates of maintenance for parks restrooms x 3

600,000$           

Design: N/A
Implementation: 2015

Undetermined

This capital improvement project involves the addition of restroom facilities at selected, high-use, neighborhood parks.  Typically, due to their size, 
location, and lower rates of visitation, neighborhood parks are not programmed for the inclusion of restroom facilities.  However, some San Angelo 
neighborhood parks would greatly benefit from the inclusion of restroom facilities due to their high-rates of visitation.  These parks include: Martin 
Luther King, Jr. Memorial Park, Glenmore Park, and Civic League Park.  The first two parks have undergone fairly recent renovations and currently 
have temporary restroom facilities.  City Council has authorized that these three parks have permanent restroom facilities programmed into their 
design.

Supporting planning document(s):
City Council meeting minutes and background information for visioning objectives, including parks and recreation (September 27, 2007)

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                         
-                         

540,000             
60,000               

240,000         180,000          -                      -                      -                         600,000$           
16/17 17/18 18/19 19/20 Future Total

Restroom Facilities, Neighborhood Parks
Parks & Recreation Project Manager: Carl White

Projected
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Responsible Division:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       175,000         -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         175,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  17,500           17,850           18,200              18,550                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measure:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      -                      -                         175,000$           

Bradford Neighborhood & School Park
Parks Project Manager: Carl White

Projected

To develop the existing undeveloped property adjacent to the new Bradford Elementary School (property owned by SAISD) as a neighborhood and 
school park.  Development would include a small pavilion or picnic shelter, some unique playground equipment to complement the equipment at the 
school, walkways, practice ball field space, some lighting, some irrigation, and some other basic park amenities.

Supporting planning document(s):

Insert a picture of your proposed project here.
Click on Insert in the menu bar, then Object…

Click on the tab Create from File,
then click Browse…

Browse to your picture,
then click Insert and Ok.

-                         
5,000                 

170,000             
-                         

175,000$           

Design: Winter to Spring 2014
Implementation: Summer 2014 to Winter 2015

Type B Sales Tax

Operations and Maintenance

No impact

To create park visitation to an anticipated rate of 10,830 visitors each year.

Joint park development project with SAISD. two public meeting helds. Design complete. Playground equipment ordered. Awaiting availability of in-
house construction crew.

Present Value of Future Cash Flows
   Completing Project $ -239,776
   Not Completing Project $ 0

Street Address City State
1202 E. 22nd St. San Angelo Texas
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City of San Angelo, Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     275,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         275,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    15,000           15,250              15,500                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      -                      -                         275,000$           

Brentwood Neighborhood Park Renovation
Parks Project Manager: Carl White

Projected

Renovate the existing neighborhood park with a picnic shelter/pavilion, a playground, walkways, lighting, and landscaping.  This project was identified 
as needed due to several reasons:  the playground equipment does not meet current national safety standards and has outlived its reasonable 
lifespan of up to twenty years; walkways are not fully accessible; picnic shelter/pavilions are recognized as highly needed by both the 2001 and 2005 
updated Parks, Recreation, and Open Space Master Plan; the existing irrigation system is poor; park and security lighting needs to be improved; and 
the aesthetic quality of the park needs to be improved.  This project will also include development of the 2003, 4 acre addition to this park with the 
Jefferson Street pond with walkways, pond access, picnic tables, benches, etc.  Brentwood Park was developed in the late 1950's and early 1960's.

Supporting planning document(s):
2001 and 2005 updated Parks, Recreation, and Open Space Master Plan
Parks Department internal needs assessments

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 

then click Browse…              Browse to your picture, then click Insert and 

-                         
10,000               

265,000             
-                         

275,000$           

Design:  Summer to Fall 2014
Implementation: Winter 2014 to Summer 2015

Type B sales tax

Based on renovation value.

Operations and Maintenance

Increase park visitation from an estimated 10,830 visitors each year to an estimated 16,245 visitors each year

Present Value of Future Cash Flows
   Completing Project $ -309,309
   Not Completing Project $ 0

Street Address City State
1300 Block Howard San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         175,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    12,000           12,500              -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
No impact -$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
175,000         -                      -                      -                      -                         175,000$           

Brown Neighborhood Park Renovation
Parks Project Manager: Carl White

Projected

Renovate the existing neighborhood park with a picnic shelter/pavilion, a playground, walkways, lighting, and landscaping.  This project was identified 
as needed due to several reasons:  the playground equipment does not meet current national safety standards and has outlived its reasonable 
lifespan of up to twenty years; walkways are not fully accessible; picnic shelter/pavilions are recognized as highly needed by both the 2001 and 2005 
updated Parks, Recreation, and Open Space Master Plan; the existing irrigation system is poor; park and security lighting needs to be improved; and 
the aesthetic quality of the park needs to be improved.  Brown Park was developed in 1952 and has not been renovated since that time.

Supporting planning document(s):
2001 and 2005 updated Parks, Recreation, and Open Space Master Plan
Parks Department internal needs assessments

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 

then click Browse…              Browse to your picture, then click Insert and 

-                         
5,000                 

170,000             
-                         

175,000$           

Design:  Spring 2014
Implementation: Fall 2016 to Summer 2017

Type B sales tax

Operations and Maintenance
Based on renovation value.

Increase park visitation from an estimated 5,415 visitors each year to an estimated 10,830 visitors each year

Present Value of Future Cash Flows
   Completing Project $ -190,198
   Not Completing Project $ 0

Street Address City State
300 Block Johnson Street and W Twohig Ave. San Angelo Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       316,000         -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
10%

0%

Funding Sources: Amount
 $         316,000 
 $         284,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    5,000             5,100                5,200                  

(25,000)         (25,000)         (25,000)            (25,000)               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

Fairmount Cemetery Improvements, Phase I
Parks & Recreation Project Manager: Carl White

Projected

600,000$           
16/17 17/18 18/19 19/20 Future Total

-                         
60,000               

500,000             
40,000               

284,000         -                      -                      -                      -                         

600,000$           

Design: 2014
Implementation: 2015

Friends of Fairmount Master Plan recommended improvements which includes a new wider and more attractive entrance to Fairmount Cemetery and 
the first set of 2 columbaria (2 out of 6) on a closed internal road on the south side of the cemetery. The project includes design, construction and 
some limited landscaping. Additional improvements are recommended to include public restroom facilities and a new office and public facility.

Supporting planning document(s):
Friends of Fairmount Cemetery Master Plan adopted by City Council on July 17, 2012.

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

Friends of Fairmount funding

Operations and Maintenance
Columbaria revenue

No Impact

Allow for new revenue stream with sale of columbaria niches estimated at $25,000/year for over 20 years.
increase safety and thus reduce accidents entering and exiting the cemetery.

Columbaria phase I project funded at $316,000. Design has been completed. Project has been bid out. Implementation planned for spring-summer 
2015.

Present Value of Future Cash Flows
   Completing Project  $ -503,508
   Not Completing Project  Undetermined

Street Address City State
1120 West Avenue N. San Angelo Texas

COSA General Funds
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2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     471,000         

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         353,250 
 $         117,750 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  5,000             5,100             5,200                5,300                  

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

   Not Completing Project  $0

Street Address City State
Middle Concho East & West/Red Bluff Rd. San Angelo Texas

Double the number of boats that can utilize the ramp at one time from 2 to 4.

We are still waiting on the grant documents from TPWD as of January 2015.

Present Value of Future Cash Flows
   Completing Project  $ -476,324

No impact

Increase the Middle Concho Park entrance gate fee revenues by an estimated 15-20 % due to increased usage.

Potential Lake Nasworthy Trust Fund Proceeds

Operations and Maintenance
Increased gate fee volume

471,000$           

Design: 
Implementation: 2015

Potential TPWD State Boating Access Grant

Project includes the complete renovation of the main boating ramp at Middle Concho Park at Lake Nasworthy. The ramp would be widened from 2 to 4 
lanes, additional parking would be provided, a new restroom facility with showers would be added, lighting improvements made, new signage added 
and improvements to walkways made and docking made. This project includes design work and permitting costs.

Supporting planning document(s):
Parks, Recreation and Open Space Master Plan adopted by City Council on October 16, 2012.

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
34,000               

425,000             
12,000               

-                     -                      -                      -                      -                         471,000$           
16/17 17/18 18/19 19/20 Future Total

Middle Concho Park Main Boat Ramp Improvements
Parks and Recreation Project Manager: Carl White

Projected
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         750,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       20,000                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
750,000$           

This project is to add elements to the Rio Concho Community Park & Texas Bank Sports Complex that were originally envisioned such as a pavilion 
next to the playgrounds and a restroom facility at quad 4.  This project also includes a restroom at quad 2 which was not originally envisioned but is 
now needed based on our experience with rentals, events and tournaments.  The pavilion is needed because the park is intended to serve as a 
community park but currently can't meet that need unless a pavilion is added which would help to better host community events, private events and 
general park usage.

Supporting planning document(s):
2012 Parks, Recreation and Open Space Master Plan.

Rio Concho Community Park & Texas Bank Sports Complex
Parks & Recreation Project Manager: Carl White

Projected

Implementation: 2020

50,000           -                      -                      -                      700,000             

1822 River Dr.

Parks and Recreation internal needs assessment.

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                         
50,000               

700,000             
-                         

750,000$           

Design: 2017

Restrooms: to increase the number of tournaments, rentals and special events.

Present Value of Future Cash Flows
   Completing Project $ -696,310
   Not Completing Project $ 0

Street Address City State

No impact

Pavilion: to increase community park attendance from an estimated 5,415 to an anticipated 14,600 visitors each year.

Operations and maintenance.
Approximately $20,000 annualy once implemented in 2020

San Angelo Texas

Undetermined
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $           89,500 
 $           85,500 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    15,000           15,375              15,700                

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
175,000$           

Renovate the existing neighborhood park to meet the desires of the neighborhood (Greater Santa Rita Home Owners' Association) and adjacent 
Santa Rita Elementary School.  Improvements could likely include a new irrigation system, walkways, lighting, unique play features, tennis court 
refurbishment, picnic areas, some landscaping and general park improvements.

Supporting planning document(s):
2012 Parks, Recreation and Open Space Master Plan.

Santa Rita Neighborhood Park Renovation
Parks & Recreation Project Manager: Carl White

Projected

Implementation: 2016

Type B sales tax

-                     175,000          -                      -                      -                         

1111 S. Madison St.

Parks and Recreation internal needs assessment.

Insert a picture of your proposed project here.                         Click on Insert in 
the menu bar, then Object…                         Click on the tab Create from File, 
then click Browse…              Browse to your picture, then click Insert and Ok.

-                         
15,000               

160,000             
-                         

175,000$           

Design: 2015

Present Value of Future Cash Flows
   Completing Project $ -207,550
   Not Completing Project $ 0

Street Address City State

No impact

To create park visitation to an anticipated rate of 10,830 visitors each year.

HOA fundraising (estimated)

Operations and Maintenance

San Angelo Texas
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $          328,950 
 $          109,650 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    8,000             8,150                8,300                  

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

   Not Completing Project  Undetermined

Street Address City State
850 South Concho Dr. San Angelo Texas

Present Value of Future Cash Flows
   Completing Project  $ -435,743

No impact

Double the number of boats that can utilize the ramp at one time from 2 to 4.

Potential Lake Nasworthy Trust Fund Interest 
    Account

Operations and Maintenance

438,600$           

Design: 2016
Implementation: 2017

Potential TPWD State Boating Access Grant

Project includes the complete renovation of the main boating ramp at South Concho Park at Lake Nasworthy. The ramp would be widened from 2 to 4 
lanes, additional parking would be provided, a new restroom facility with showers would be added, lighting improvements made, new signage added 
and improvements to walkways made and docking made. This project includes design work and permitting costs.

Supporting planning document(s):
2012 Parks, Recreation, and Open Space Master Plan

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
32,000               

395,000             
11,600               

438,600          -                      -                      -                         438,600$           
16/17 17/18 18/19 19/20 Future Total

South Concho Park Main Boat Ramp Improvements
Parks and Recreation Project Manager: Carl White

Projected
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City of San Angelo, Texas
2015-2020 Capital Improvement Plan

Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $         650,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    6,000                6,000                  

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

   Not Completing Project  Undetermined

Street Address City State
704 S. David Street San Angelo Texas

Present Value of Future Cash Flows
   Completing Project  $ -623,203

No impact

Increase visitation to the park and sculpture garden by about 12,000 visitors a year.

Operations and Maintenance

650,000$           

Design: 2017
Implementation: 2018

Grants, Private Fundraising

Landscape refurbishment of Sunken Garden Park with enhancements to improve access and enjoyment of the new Sculpture Garden. Improvements 
to include a new irrigation system, new turf in targeted locations, improved accessibility with ramps and stairs, walkways to and around the sculptures 
and improved lighting.

Supporting planning document(s):
2012 Parks, Recreation, and Open Space Master Plan

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
50,000               

600,000             
-                         

-                     650,000          -                      -                      -                         650,000$           
16/17 17/18 18/19 19/20 Future Total

Sunken Garden Park and Sculpture Garden
Parks & Recreation Project Manager: Carl White

Projected
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                       930,000 -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design 20,000             
Construction -                        
Other -                        

Total 20,000$           

Project Schedule: % Complete
80%

0%

Funding Sources: Amount
 $         930,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
50,000$         52,000           54,000           56,000              58,500                

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
-                     -                      -                      -                      -                         930,000$           

Concho River Improvements, The Bosque
Parks and Recreation Project Manager: Carl White

Projected

This is a continuation of the overall river improvement project utilizing type B sales tax and grant funding which has included: completion of the El 
Paseo de Santa Angela, river property purchases, dredging of portions of the river, major bank stabilization, and trail and park improvements. Utilizing 
remaining funds, City Council approved completion of "The Bosque" area to include a concession building, putt-putt golf course, food court area, 
paddle boat docking area, and other related improvments.

Supporting planning document(s):
Parks, Recreation and Open Space Master Plan 2012
Council direction

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
30,000               

900,000             
-                         

930,000$           

Design: 2015
Implementation: 2015

Type B Sales Tax

Operations and Maintenance 

No Impact

increase visitation of "The Bosque" by an estimated 20,000 people annually

Design is complete for the concession building and overall site. Design yet to be complete for the putt-putt golf course. City Council has also given 
direction for the north Bosque area to be run by a concessionaire.

Present Value of Future Cash Flows
 Completing Project $ -1,170,675
 Not Completeing Project $ 0

Street Address City State
S. Irving St. and River Dr. San Angelo Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

12,000,000$      -                     -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                         
Design -                         
Construction 12,000,000       
Other -                         

Total 12,000,000$    

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $     21,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                       -                           No impact

21,000,000$      

Design: 2019
Implementation: 2020

Undetermined

This is a continuation of the River Improvement Project which was addressed in prior years to include the stabilization of the banks and improvement of 
the parks and trails along the way. Previously, improvements were completed from 1st in the north (near Central High School) to Celebration Bridge in 
the east. Additional work needs to be done with the river sections from Celebration Bridge in the west to Bell Street in the east, and perhaps up the 
South Concho fork to Lone Wolf Dam. Additionally, work needs to occur from 1st Street upriver to 29th Street/Edmund Blvd., including Kirby 
Community Park. The design work for the eastern section has already been completed. Improvements are envisioned to include bank stabilization, 
park improvements, trail improvements and additions, lighting and other public park amenities.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
400,000             

20,400,000        
200,000             

-                     -                     -                     9,000,000     -                         21,000,000$      
16/17 17/18 18/19 19/20 Future Total

Concho River Improvements
Parks and Recreation Project Manager: Carl White

Projected

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                       -                           

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) Celebration Bridge to Bell Street San Angelo Texas

Present Value of Future Cash Flows
 Completing Project $ -8,225,340
 Not Completing Project $ 0

Street Address City State

No impact

Increased # of trail miles
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

15,000$             110,000         -                     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                        
Design -                        
Construction -                        
Other -                        

Total -$                     

Project Schedule: % Complete
80%

0%

Funding Sources: Amount
 $           15,000 
 $         110,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) Lake Nasworthy San Angelo Texas

Sustained hosting of the annual Drag Boat Races through better accommodation of racing boats

Present Value of Future Cash Flows
 Completing Project $ -123,364
 Not Completeing Project $ 0

Street Address City State

No impact

increased patronage of the Lake through additional capacity for boat access

Lake Nasworthy Capital Funds

No impact

125,000$           

Design: 2014
Implementation: 2015

Conventions and Visitors Bureau 

This project includes a new ramp and some parking for the most popular park on the lake. The total cost for this project is $125,000 ($110,000 from 
the City, Lake Nasworthy Operations Capital Account and $15,000 from the Convention and Visitors' Bureau, CVB). The CVB is paying for the design 
work, which as of late Jan. 2015 is mostly complete. City Council approved the full funding for this project at the July 15, 2014 meeting. This project will 
be formally bid out for construction.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              Click 
on Insert in the menu bar, then Picture…                                               then find 

picture in your files…          then double click picture to insert.

-                         
$15,000

$110,000
-                         

Spring Creek Park Boat Ramp
Parks and Recreation Project Manager: Carl White

Projected

-                     -                      -                      -                      -                         125,000$           
16/17 17/18 18/19 19/20 Future Total
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      20,000          80,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        100,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(2,000)$         (2,000)           (1,000)           (500)                 (500)                   

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
2,000$          2,000            2,500            2,500               3,000                 

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 3142 Hwy 67 N San Angelo Texas

Phase three other repairs include: replacing rusted kennel doors and drop off cage doors; carpet removal in the office area to remove stained worn 
carpet; replacing lift station pumps, floats and controls; UV air purification system to help with disease, germs and odor; outdoor holding pens; 
outdoor socialization areas that are fenced for exercising and visiting dogs; landscaping removing dead plants and planting more drought tolerant 
plants to reduce irrigation needs; painting interior and exterior parts of the building.  

Present Value of Future Cash Flows
   Completing Project $ -91,621
   Not Completing Project $ -11,268

Street Address City State

Increased repairs

Continued rabies quarantine, Continued DSHS inspection certification

Undetermined at this time

Decreased repairs

100,000$          

Design: N/A
Implementation: 2015

Researching available grants, 

Major improvements are needed at the animal shelter to keep this facility functioning properly. By completing these improvements, the animal 
shelter will be able to continue to stay open by passing inspection by DSHS annually and have a better quality air quality with improved sanitary 
conditions for animals, staff, and customers. This project involves 3 phases: 
     (1) Floor repair due to wear and tear to repair chips, cracks, and holes.  This is essential for the shelter to comply with state annual 
     inspection to continue to be a rabies quarantine facility.  
     (2) Install noise reduction in the kennel area.  
     (3) Other repairs listed below (see "Notes").

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

100,000            
-                        

Animal Shelter Improvements
Animal Services Project Manager: Julie Parsons

Projected

-                     -                      -                      -                      -                        100,000$          
16/17 17/18 18/19 19/20 Future Total
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    120,000        

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        320,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
500$             600               650               650                  700                    

1,200$          1,200            1,200            1,200               1,200                 

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
200,000         -                     -                     -                     -                        320,000$          

Public Information Studio
Public Information Project Manager: Anthony Wilson

Projected

Public Information lacks a studio facility designed and equipped to yield high-quality programming for SATV. Instead, Public Information sets up a 
makeshift "studio" each time it shoots its interview show, weekly update, pre- and post-Council segments, and other programming. This results in 
inconsistent lighting, sound and camera angles, and prevents the use of green screen technology. PEG (public, educational and governmental 
channel) fees have given the City a funding source to pay for a studio facility that would also house Public Info staff offices, thus freeing valuable 
space in City Hall, and yielding operational efficiency, a better work product and, if it could accommodate the SAPD's public info staff, greater 
cooperation and synergy disseminating public information. We have begun considering options, including purchase of a downtown property or use 
of an existing City facility, such as an old fire station. The cost will depend entirely upon the option chosen and its condition. 

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

100,000            
20,000              

200,000            
-                        

320,000$          

Design: 2015
Implementation: 2016

PEG fees

Utilities (electric, water, gas, stormwater) 
Copier 

No Impact

Number of studio programs

Public Information would need a budget for utilities and other needs (ex. copier) if it were to move into its own facility. The department doesn't 
currently pay those costs in City Hall. We anticipate other operations could be co-located in a Public Information facility, which would help defray 
costs. Depending upon circumstances, co-location could free City properties for other uses or to be sold and returned to the tax roll. PEG fees are 
restricted to capital improvements that result in the production of content for a PEG channel such as SATV; this project would qualify for their use.

Present Value of Future Cash Flows
   Completing Project $ -316,216
   Not Completing Project $ 0

Street Address City State
72 W College Ave. San Angelo Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      150,000        -                    

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $        150,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)

16/17 17/18 18/19 19/20 Future Total
-                    -                     -                     -                     -                        150,000$          

City Council Chambers Audio/Visual
Public Information Project Manager: Anthony Wilson

Projected

PEG (public, educational, governmental channel) fees have given the Public Information Office a financial source to fund the purchase of much 
needed photography, videography, lighting and sound equipment to produce content for SATV. The next upgrade that needs to occur is updating the 
audio/visual equipment in the City Council chambers. This includes lighting, a sound system, video screens (including on the dais for Council 
members), remote-controlled cameras and switching equipment. The latter is more than 10 years old - a virtual eternity for technology. Along with 
yielding better audio and visuals for citizens attending Council and board meetings, this project would ensure the continued ability to broadcast City 
Council meetings, both on SATV and on YouTube, and to do so with greater production values that would make the meetings more watchable for 
the public. 

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        

150,000            
-                        

150,000$          

Design: N/A
Implementation: 2015

PEG fees

No Impact

No Impact

Increased audio and visuals for citizens viewing at home and attending City Council and board meetings.

Eventually, an equipment failure will necessitate this project. This approach assures an systemic upgrade. Public Information is working with the 
Purchasing Manager to develop a design bid to send to vendors who specialize in A/V setups for governmental venues, particularly City Council 
chambers. PEG fees are restricted to capital improvements that result in the production of content for a PEG channel such as SATV. Approximately 
$20,000 was spent on equipment replacement in FY 2014. The funding to complete the Council chambers project is in hand. 

Present Value of Future Cash Flows
   Completing Project $ -147,769
   Not Completing Project $ 0

Street Address City State
501 Rio Concho Dr. San Angelo Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    6,000,000     

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
3%
0%

Funding Sources: Amount
 $     6,000,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(23,000)$       (26,000)         (29,000)         15,000             18,000               

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
23,000$        26,000          29,000          32,000             35,000               

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)

Vehicle Maintenance Tower, 1965 St. Ann St San Angelo Texas
Southland Tower, 4702 Southland Blvd San Angelo Texas

The existing radio system is 6 years old and equipment in the field has been deteriorating, increasing repair cost and unit downtime.  With this 
project schedule we will have critical radio components replaced within their 10 year life cycle.

P25 would allow for much easier interlocal communications without having to set up manual patches through our dispatch center.  Radio users will 
also be able to use their devices when traveling to other P25 jurisdictions.

Existing equipment will be utilized in this project in order to keep costs down.  Infrastructure such as towers, shelters, and other equipment already 
in place has been included in this proposal to make use of previous purchases.  Estimates are being obtained for trade-in value of current radio 
system to help offset costs.

Present Value of Future Cash Flows
   Completing Project $ -5,778,464
   Not Completing Project $ -136,163

Street Address City State

Reductions in radio repair costs are expected during the initial 
warranty period of 3 years.  Repair cost to the infrastructure 
would also decrease due to having newer equipment. After 
warranty repair, cost will return to normal.

Dropped radio calls would cease due to the simulcast system.  Coverage area indoors and outside the city would increase  around 30% with 
additional tower site.

Cost of radio repairs as well as infrastructure repairs have 
been steadily increasing as the current system ages.

6,000,000$       

Design: 2014
Implementation: 2015

2015 Certificate of Obligation

The current radio system was installed and implemented during early 2008 and is an 800Mhz trunked EDACS setup.  While the current phase of the 
system provides some  interoperability functions, they are not inherent in the design as is with P25.  P25 is a radio standard which provides a 
system critical quality and vendor independent set of standards which focuses on inter-agency communications.  It has been adopted by the state 
and local emergency response community as well as the federal government.  Being the largest city in Tom Green County, the need to assist 
outside agencies is likely and does occur.  A 3 year migration plan has been drafted which utilizes existing infrastructure, minimal downtime and will 
include equipment trade-in.  This project also implements a third radio site which will improve indoor coverage on the north side of town benefitting 
operations within facilities such as the coliseum and/or a burning structure.  Coverage will improve in areas north of San Angelo which include 
wildfire prone areas and the state school.  The third site will allow for simulcast transmissions of radio broadcasts that will eliminate the current "site 
switching" which occurs in some parts of town.  Having a third site will also increase the redundancy of the system.

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        

6,000,000         
-                        

Radio System P25 Migration/Coverage Expansion
Information Technology Project Manager: Bucky Hasty

Projected

-                    -                     -                     -                     -                        6,000,000$       
16/17 17/18 18/19 19/20 Future Total
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    82,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                      
Design -                      
Construction -                      
Other -                      

Total -$                    

Project Schedule: % Complete
2%
0%

Funding Sources: Amount
$82,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
(1,500)            (1,500)            (1,500)            (1,500)              -                          

Operating Budget Impact if NOT Completed: 15/16 16/17 17/18 18/19 19/20
-$                   -                     -                     -                        -                          

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1)
2)
3)

16/17 17/18 18/19 19/20 Future Total
-                    -                     -                     -                     -                       82,000$            

VOIP Phone System Update
Information Technology Project Manager: Bucky Hasty

Projected

The Cisco phone system was installed in late 2008 and started out running V.6.1.  Since it was initially installed, we have been able to upgrade 
software to V.8.5 on the original servers.  However, any further upgrades beyond V.8.5 will require server upgrades.  The new design that is planned 
replaces the aging servers with a virtualized solution.  By moving to a virtualized package, we are able to reduce total cost of ownership through 
server consolidation and operational efficiency. Once in place, we can then consolidate the various telecommunications applications including call 
manager, voicemail, and built-in instant messaging capabilities to a single session management platform. Redundancy will be maintained at the 
exisiting three sites City Hall, San Angelo Public Safety Communications, and the Emergency Operations Center which will all be upgraded with the 
enhanced software and virtualized servers.

Supporting planning document(s):

-                       
-                       
-                       

$82,000

82,000$            

Design: 2014
Implementation: 2016

Communications Fund Balance (Funded)

Reduced operational costs

No impact

In 2013, the phone system uptime was 99.9998%;  2012: 99.8027% (includes moving system from Water Billing to City Hall);  
2011:  99.9953%;  2010: 99.9976%;  2009:  99.9946%

The existing phone system hardware is 6 years old.  Recommended replacement of server hardware is 4 to 5 years.  Replacement of the hardware 
will ensure that telephone communications between our citizens and among departments is maintained and will not be severed due to hardware 
failures. 

Upgrading the hardware will allow us to reduce the physical amount of servers due to server virtualization which reduces costs by more efficient 
management and less operational costs.

Sofware enhancements that come with the new version include instant messaging, enhanced video conferencing support availability, and easier 
connectivity for remote users.  Other enhancements include improvements to the administration console and to user interfaces. Some of the new 
features in V.9.x include basic call queing, web conferencing enhancements, and simplified connectivity for remote users. 

Present Value of Future Cash Flows
   Completing Project $ -73,881
   Not Completing Project $0

Street Address City State
City Hall, 72 W. College Ave San Angelo Texas
SAPSC, 323 E. Beauregard Ave San Angelo Texas
EOC, 8485 Hangar Rd San Angelo Texas
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Responsible Dept:

Financial Plan:
Prior Budget
Years 14/15 15/16

-$                      -                    50,000          

Description:

Project Cost: Estimated Project-to-Date
ROW/Easements/Land -                       
Design -                       
Construction -                       
Other -                       

Total -$                     

Project Schedule: % Complete
0%
0%

Funding Sources: Amount
 $          50,000 

Operating Budget Impact if Completed: 15/16 16/17 17/18 18/19 19/20
4,900$          4,900            4,900            4,900               4,900                 

Operating Budget Impact if NOT Completed: 1516 16/17 17/18 18/19 19/20
-$                  -                    -                    -                       -                         

Performance Measures:

Notes:

Location of Project (provide at least one of the following locators for each project location):
Address:

1) 72 W. College Ave. San Angelo Texas

This software will provide the public with much more intuitive access to information on Agendas without the need to scroll through all information on 
the Agenda.

Present Value of Future Cash Flows
   Completing Project $ -71,257
   Not Completing Project $ 0

Street Address City State

No impact

This software will introduce ways for more efficient management of the Agenda process resulting in efficiencies across all departments.

Annual maintenance fee

50,000$            

Design: N/A
Implementation: 2016

Undetermined

Agenda.NET™ is a modern agenda management software. Easy-to-use system management results in clear agenda and meeting management 
for all users (Council, staff and the public). Could be used for all board and commissions agenda management as well. A database-based internet 
and intranet module supports us to provide information on our existing websites. Highlights include: Flexible and customized Workflow-
Management, Microsoft SharePoint Integration, Integration in Microsoft Office and Outlook, Communication via Text-Messages and E-Mail / 
Meeting packages, Preparing the agendas and minutes with one mouse click, Preparing the minutes live in the meetings, Automatically upload into 
the internet, Internet and intranet module, Customizable Templates

Supporting planning document(s):

Insert a picture of your proposed project here.                                              
Click on Insert in the menu bar, then Picture…                                               

then find picture in your files…          then double click picture to insert.

-                        
-                        
-                        

50,000              

Agenda Management Software 
City Clerk Project Manager: Bryan Kendrick

Projected

-                     -                      -                      -                      -                        50,000$            
16/17 17/18 18/19 19/20 Future Total
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Level 3 Future Projects

City Operation Facility Emergency Mgmt Emergency Operations Center (EOC) Generator Replacement General Fund 50,000

City Operation Facility Fire Fire Administration  Offices Remodel General Fund 600,000

Community Facility Civic Events Coliseum Acoustical Banners HOT,SASSRA 150,000

Community Facility Civic Events Coliseum Ice Plant HOT,Hockey Team 75,000

Community Facility Civic Events Bill Aylor Sr. Memorial River Stage Renovationss Venue Tax, HOT 2,000,000

Community Facility Civic Events Coliseum Entryway Improvements HOT,SASSRA 100,000

Community Facility Civic Events Convention Center Expansion Venue Tax, HOT 14,000,000

Community Facility Civic Events Convention Center Walkway HOT/1/2c sales tax/Hotel Partner 100,000

Community Facility Civic Events Coliseum Renovations Venue Tax, HOT 10,000,000

Community Facility Civic Events El Paseo de Santa Angela Renovations Venue Tax, HOT 2,500,000

Community Facility Fire Prevention Fire Safety City Other-Donations,Grants,Contrib 970,000

Community Facility Municipal Court Municipal Court Addition General Fund 182,400
Community Facility Parks Parking for Senior Centers General Fund 275,000

Community Facility Parks Multi-Generational Recreation Center General Fund 12,000,000

Community Park Parks Belaire Neighborhood Park General Fund 550,000

Community Park Parks Blackshear Neighborhood Park General Fund 350,000

Community Park Parks Bluffs Neighborhood Park General Fund 550,000

Community Park Parks College Hills East Neighborhood Park General Fund 300,000

Community Park Parks Exall Addition Pocket Park General Fund 99,000

Community Park Parks Kirby Community Park, Additional Improvements General Fund 600,000

Community Park Parks Northern Lakeview Neighborhood Park General Fund 450,000

Community Park Parks Paseo Irrigation General Fund 60,000
Community Park Parks Santa Fe Golf Course Irrigation renovations General Fund 750,000
Community Park Parks Rio Concho Trail Extension to GFAB Housing General Fund 1,250,000

Community Park Parks South Concho Neighborhood Park Renovation 1/2¢ Sales Tax 325,000

Community Park Parks Southland East Neighborhood Park General Fund 660,000
Community Park Parks Lake Nasworthy Park Improvements Grants/Lake fund 5,000,000

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  24th St. at Blum St. General Fund 3,749,220

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  30th Street at Day Elementary General Fund 345,600

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Beauregard Ave. – Campus to North Concho General Fund 2,986,335

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Bell Street at Koberlin St. General Fund 2,818,530

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Bradford St. at 24th St. General Fund 688,095

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Coke St. at East Angelo Draw General Fund 2,039,310

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  College Hills at North Fork of Red Arroyo General Fund 4,782,105

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  College Hills Blvd. at the South Fork of the 
 

General Fund 4,706,910

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Glenwood Dr. – Harrison to Greenwood General Fund 1,009,530

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Glenwood Dr. @ Howard General Fund 1,055,295

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Goodfellow Draw at Evelyn Ave. General Fund 1,317,600

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Howard St. at Brentwood Park General Fund 59,130

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Howard Street from North to Webster General Fund 397,305

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Lester Ln. at Tres Rios Dr. General Fund 140,535

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Lindenwood Dr. at Vista Del Arroyo General Fund 746,955

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Loop 306 Access Road at Eckerd’s General Fund 2,279,340

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Madison St – Avenue J to Algerita General Fund 232,065

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Monroe St. at Sulfur Draw Park General Fund 615,870

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Pecan St at 3rd St. General Fund 970,785

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Preusser St – Lowrie to Schroeder General Fund 785,700

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Regent Blvd. at Gordon Blvd. General Fund 2,879,145

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Southwest Blvd. at the South Fork of the Red General Fund 4,790,880

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Sul Ross St. at Sunset Dr. General Fund 1,662,390

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue:  Taylor St, at Conchita St. General Fund 3,356,370

Infrastructure - Stormwater Stormwater Remediation of Drainage Issue: 400 Block of E. 14th St General Fund 8,000,000

Infrastructure - Streets Traffic Operations Portable Traffic Signal General Fund 100,000

Infrastructure - Streets Engineering Reconstruction of  Edmund Blvd. from Van Buren to Howard St. General Fund 858,200

Infrastructure - Streets Engineering Reconstruction of  Jefferson St. from Junius St. to Houston Harte General Fund 3,433,117

Infrastructure - Streets Engineering Reconstruction of 19th St. from Concho River to Lillie St. General Fund 2,045,350

Infrastructure - Streets Engineering Reconstruction of 28th St. from 29th St. to Armstrong St. General Fund 822,017

Infrastructure - Streets Engineering Reconstruction of 37th St. from Bell St. to Pruitt Dr. General Fund 455,983

Infrastructure - Streets Engineering Reconstruction of 41st St. from Coliseum Dr. to Bowie St. General Fund 2,483,017

Infrastructure - Streets Engineering Reconstruction of 42nd St. from Coliseum Dr. to Armstrong St. General Fund 4,656,133

Infrastructure - Streets Engineering Reconstruction of Austin St. from Knickerbocker Rd. to Ave. N General Fund 1,577,800

Infrastructure - Streets Engineering Reconstruction of Avenue N from Bryant Blvd to Saint Marys General Fund 9,056,017

Infrastructure - Streets Engineering Reconstruction of Baze St. from Houston Harte to Culwell St. General Fund 307,683

Infrastructure - Streets Engineering Reconstruction of Beauregard Ave. from Taylor St. to Sherwood Way General Fund 942,875

Total Project 
CostsProject Type Division Project Title Proposed Funding
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Infrastructure - Streets Engineering Reconstruction of Bell St. from Railroad Tracks North to 37th St. General Fund 2,910,850

Infrastructure - Streets Engineering Reconstruction of Ben Ficklin Rd. from Becker Ln. to Country Club Rd. General Fund 1,889,250

Infrastructure - Streets Engineering Reconstruction of Ben Ficklin Rd. from Bryant Blvd. to Bryant Blvd. General Fund 1,130,533

Infrastructure - Streets Engineering Reconstruction of Bowie St. from 24th St. to 47th St. General Fund 4,950,233

Infrastructure - Streets Engineering Reconstruction of College Hills Blvd from Beauregard Ave to Sunset Blvd General Fund 11,740,467

Infrastructure - Streets Engineering Reconstruction of College Hills Blvd. from Loop 306 to Valley View General Fund 4,754,583

Infrastructure - Streets Engineering Reconstruction of Cox Ln. from Sunset Blvd. to East Cox Ln. General Fund 854,183

Infrastructure - Streets Engineering Reconstruction of Culwell St. from Poe St. to Buchanan St. General Fund 1,835,900

Infrastructure - Streets Engineering Reconstruction of East 14th St. from Chadbourne St. to Poe St. General Fund 5,021,417

Infrastructure - Streets Engineering Reconstruction of East 19th St. from Bryat Blvd. to Lille St. General Fund 1,514,883

Infrastructure - Streets Engineering Reconstruction of East 25th St. from Main St. to Poe St. General Fund 1,049,783

Infrastructure - Streets Engineering Reconstruction of Edmund Blvd. from Concho River to Bryant Blvd. General Fund 6,958,083

Infrastructure - Streets Engineering Reconstruction of Executive Dr. from Sunset Dr. to Knickerbocker Rd. General Fund 1,153,950

Infrastructure - Streets Engineering Reconstruction of Foster Rd. from Currier Ln. to Jackson St. General Fund 2,292,550

Infrastructure - Streets Engineering Reconstruction of Harris Ave. from Main St. to Bell St. General Fund 2,547,283

Infrastructure - Streets Engineering Reconstruction of Highland Ave. from Bryant Blvd. to Hill St. General Fund 665,467

Infrastructure - Streets Engineering Reconstruction of Howard St. from Pecos to Houston Harte Fwy. General Fund 876,000

Infrastructure - Streets Engineering Reconstruction of Hughes St. from Buchanan St. to Bell St. General Fund 1,583,483

Infrastructure - Streets Engineering Reconstruction of Huntington Ave. from Millbrook Dr. to Sunset Dr. General Fund 1,149,583

Infrastructure - Streets Engineering Reconstruction of Irving St. from Concho River to Washington St. General Fund 1,734,733

Infrastructure - Streets Engineering Reconstruction of Jackson St. from Avenue N to Knickerbocker Rd. General Fund 4,353,733

Infrastructure - Streets Engineering Reconstruction of Marx St. from 29th St. to 24th St. General Fund 1,437,750

Infrastructure - Streets Engineering Reconstruction of Mercedes St. from City Limit Line to Glenna Dr. General Fund 2,279,467

Infrastructure - Streets Engineering Reconstruction of Middle Concho Dr. from Red Bluff Ln. to the West General Fund 1,845,400

Infrastructure - Streets Engineering Reconstruction of Oakes St. from Harris Ave.to 14th St. General Fund 806,767
Infrastructure - Streets Engineering Reconstruction of Old Ballinger Hwy from North Bell St. to Pruitt Dr. General Fund 2,838,050

Infrastructure - Streets Engineering Reconstruction of Pecan St. from 7th St. to 14th St. General Fund 944,450

Infrastructure - Streets Engineering Reconstruction of Pecos St. from Concho River to Howard St. General Fund 3,003,117
Infrastructure - Streets Engineering Reconstruction of Red Bluff Rd. from Knickerbocker Rd. to Middle Concho Dr. General Fund 4,955,000

Infrastructure - Streets Engineering Reconstruction of Rio Concho Dr. from Magdalene St. to Roosevelt St. General Fund 2,329,550

Infrastructure - Streets Engineering Reconstruction of Riverside Golf Club Rd. from 29th St. to Bryant Blvd. General Fund 1,103,150

Infrastructure - Streets Engineering Reconstruction of Smith Blvd. from Pulliam St. to Houston Harte General Fund 1,748,900

Infrastructure - Streets Engineering Reconstruction of South Concho Dr. from Sierra Vista to Knickerbocker Rd. General Fund 4,847,017
Infrastructure - Streets Engineering Reconstruction of Southland Blvd. from Knickerbocker Rd. to Blue Ridge Tr. General Fund 1,478,983

Infrastructure - Streets Engineering Reconstruction of Sunset Dr. from Knickerbocker Rd. south to railroad tracks General Fund 1,163,650

Infrastructure - Streets Engineering Reconstruction of Taylor St. from Beauregard Ave. to Live Oak St. General Fund 791,650

Infrastructure - Streets Engineering Reconstruction of Blumentritt Rd. from FM 1223 General Fund 240,000

Infrastructure - Streets Engineering Rio Concho Drive Widening & Beautification General Fund 500,000

Infrastructure - Streets Engineering Traffic Calming Proposal #1 Grant-Fed Stimulus Funding 1,315,527
Infrastructure - Streets Engineering Traffic Calming Proposal #2 General Fund 350,000
Infrastructure - Streets Engineering Traffic Calming Proposal #3 General Fund 400,000
Infrastructure - Streets Engineering Traffic Calming Proposal #4 General Fund 350,000

Infrastructure - Streets Operations Spring Creek Park Road Improvements Other-Nasworthy Trust Fund 215,000

Infrastructure - Streets Traffic Operations Video Detection General Fund 557,000

Infrastructure - Streets Traffic Operations School Zone Flashers General Fund 285,000

Infrastructure - Streets Traffic Operations Signal Cabinets General Fund 78,000
Infrastructure - Water Water Utilities Wastewater Service to Existing Developed Areas Water CIP Fund 17,000,000
Infrastructure - Water Water Utilities Nasworthy Dam Emergency Spillway Water CIP Fund 2,000,000
Infrastructure - Water Water Utilities Hickory Water Supply Development Phase II Water Fund,1/2¢ Sales Tax 25,400,000
Infrastructure - Water Water Utilities Hickory Water Supply Development Phase III Water Fund,1/2¢ Sales Tax 14,300,000
Pedestrian Engineering Pedestrian Facilities Other-TIRZ,1/2¢ Sales Tax 2,500,000
Pedestrian Operations Countdown Pedestrian Signal Indications General Fund 30,000

291,159,9692015-2020 Capital Improvement Plan Level 3 Future Projects Total
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