CITY OF SAN ANGELO ENPROTEC / HIBBS & TODD

72 W. COLLEGE AVE, SAN ANGELO, TX 76903 402 CEDAR ST, ABILENE, TX 79601
TEL: (325)657-4220 TEL: (325) 698-5560
PROJECT NO.: ES09-17 PROJECT NO.: 16-6683

PRE-BID CONFERENCE (20r 2)

MEETING AGENDA
PROJECT: SULPHUR DRAW WASTEWATER IMPROVEMENTS PROJECT, ES-09-17
DATE: SEPTEMBER 27, 2017
TIME: 10:30 AM
LOCATION CITY HALL BASEMENT CONFERENCE ROOM
NOTES: ATTENDANCE AT ONE OF THE TWO PRE-BID CONFERENCES IS MANDATORY FOR ELIGIBILITY TO
BID THIS PROJECT.

1. OPEN MEETING

Sign-In Sheet

1nd Pre-Bid Conference:  2:00 AM, September 21, 2017
Bid Submittal Deadline:  2:00 PM, October 4, 2017
Addendum #1: October 26, 2017

2. INTRODUCTIONS

Russell Pehl, P.E., City Engineer

SR Andy Vecellio, P.E., Project Manager
347 7S, Allison Strube, P.E., Asst. Director of Water Utilities
X Robert Balli, Inspection Coordinator
Julia Antilley, Purchasing Manager
(325) 657-4220
@ Joe Mangrem, P.E., Engineer of Record
eH i Sage Diller, P.E., Associate Vice-President
3. BID DOCUMENTS

e Request for Bids

e Construction General Conditions
e Technical Specifications

e Project Plans

e Bid Sheet

o Addendum #1

o Contract Time = 300 Consecutive Calendar Days
e Liquidated Damages = $1,000 per Day
e Contingency — Owner Allowance
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Meeting Agenda
Enprotec / Hibbs & Todd, Inc.

4. PROJECT HIGHLIGHTS

e  Construction Scheduling/Sequencing
o Tree Clearing
o Santa Fe Park Golf Course
o Concho River Crossing of Force Main
= Alternate Bid
=  Aquatic Resource Protection Plan
= Army Corps of Engineers NW Permit 12
e  Erosion Controls / SWPPP
o Traffic Controls / Accessibility
e  Bypass Pumping Plan / Odor Controls
o Groundwater / Dewatering / Pollutant Controls
o All excavation is unclassified and subsidiary
o Trench Safety Plan
e Surface Restoration
e Storing and Staging Areas
e  Pre-Construction Photo-Video Documentation

5. QUESTIONS

o If necessary, clarifications resulting from this meeting will be compiled and posted as an
addendum to the bid documents.



